

MINUTES OF THE DDC MEETING FOR THE MONTH OF APRIL & MAY 2026 IN RESPECT OF LAKHIMPUR DISTRICT.

Subject	Minutes of the District Development Committee meeting of Lakhimpur District
Date & Time	22 nd May, 2026, 11:00 AM
Venue	Conference Hall , DC's Office, Lakhimpur
Participants	Annexure-1

The **District Development Committee (DDC)** meeting was presided over by District Commissioner, Lakhimpur. The Chair welcomed all the members present in the house and started the meeting by reviewing department wise progress reports submitted by the departments.

The Chairs had detailed discussion on each and every government scheme and project implemented by the concerned department with the help of PPT by the respective Head of Departments.

The following matters were discussed in the meeting for further necessary action to be taken up by the concerned department.

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
1	PWD (Roads) (Lakhimpur, Ronganadi & Bihpuria Div)	ARRBP (World Bank)- Bridges for 2024-25	Bridges= 15 Nos. Completed = 1(one) Ongoing=14 Physical Progress=53%	EE PWD(R)
		Assam Mala for 2022-23	Roads/Bridges = 1Nos Work in progress Improvement and up gradation of Gohpur Dholpur Road via Ghagrabasti Road Phase-I (Kokchabari to Hawajan section Ch.15+300 to 15+900 & Ch.16+727 to Ch.26+000), Package No.NIDA/G1/2021-22/A28_2 Physical Progress=40% Financial Progress=23%	
		CIDF for 2019-20	Project= 1 No River front development of (i)Gariajan River (ii) Sumdiri River and (iii) Khokkorijan River at North Lakhimpur under CIDF for the year 2019. Physical progress=93% Financial Progress=60% Letter Issued. (i) Gariajan: 90% (ii) Sumdiri: 92% (iii) Khokkorijan: 95%	
		PMGSY - III for the year	Roads = 04 Nos.	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		2024-25 (FDR Technology)	Ongoing=4 Nos Overall progress=53%	
	PWD (Roads) Dhakuakhana & Nowboicha Territorial Div.	SOPD(G)	Imp. of road from (1) Garsiga to Fatehpur Tiniali Overall progress=59%	EE PWD(R)
		<u>Decisions Taken</u>	1)The Chair directed EE Dhk & Nowboicha Territorial Div. and EE Water Resource Dett. jointly to visit the road from Garsiga to Fatehpur and update the report . 2) The Chair discussed the necessary measures for flood preparedness and monitoring of potential flood-related issues, with special emphasis on the Ranganadi area and Nowboicha LAC. The concerned departments were directed to remain vigilant and take all necessary preventive and preparedness measures. 3)The Chair reviewed the progress of the Ghunasuti Bridge and directed EE PWDR along with EE WR to jointly review the erosion issue on the left bank of the river and sent report to IIT Guwahati to take immediate measures to stop further erosion of the left bank to protect the bridge infrastructure.	
2)	PWD (Building)	Science & Technology FY 2023-24	1) Construction work Sub-Regional Science Centre and Planetarium at North Lakhimpur, Assam Physical progress=65%	EE, PWD(bldg)
		CIDF, FY2025-26	2) Housing Colony under In-situ Slum Redevelopment at Ward No.-13 . Physical progress = 19%	
		SOPD, FY2025-26	3) Construction of RCC cum Assam Type 2(two) Storied School Building of Ghilamora Adarsha Vidyalaya, Ghilamora, Dist:- Lakhimpur, Assam Physical progress = 40%	
		Tea Tribes, FY2024-25	4) Construction of Jagannath Community and Skill Centre at Gorubandha (Gosala) T.E. under Gorubandha Durpang Panchayat (Package No.-144) Physical progress = 40% 5) Construction of Jagannath Community and Skill Centre at Dolohat T.E. under Ranganadi LAC (Package No.-92). Physical progress = 55%	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		Decisions Taken	1) The Chair discussed the progress of work under SOPD scheme Ghilamora Adarsha Vidyalaya, Ghilamora and instructed to expedite the work 2) The Chair reviewed the land issue related to the Model School at Johing Tea Garden and directed that the matter be resolved through discussion with the Circle Officer, North Lakhimpur.	
3)	Water resource	SOPD-G 2025-26	1) Construction of new embankment on R/B of Ranganadi from of Ranganadi from Railway line to NH-15 Bridge guide bund including construction of double shutter sluice gate. Physical progress=50%	EE(WR)
		SOPD-G 2025-26	2) Construction of new embankment on left bank of Sessa river from Sessa PWD bridge to PWD road at Phuta-Bhog. Physical progress=27%	
		RIDF-XXXX 2024-25	Widening and Strengthening of Subansiri R/B embankment from 37 th km to 38 th km including construction of causeway in Mudaibeel area. Physical progress=35%	
		ADB	Climate Resilient Brahmaputra Integrated Flood and Riverbank Erosion Risk Management Project in Assam (Additional high priority works from Bamuni Chapari to Tekeliphuta under Dhakuakhana W.R. Division) (Ph.:-I) Physical progress=42%	
		SOPD-G 2025-26	Restoration of damage embankment from Mohemari Gaon to Bantow Chamuah Pathar areas from the flood devastation of river Korha during 2025-26 on L/B embankment Physical progress=67%	
		Decisions Taken	1) The Chair discussed the necessary measures for flood preparedness and the monitoring of potential flood-related issues. The concerned department was directed to remain vigilant and take all necessary preventive and preparedness measures.	
4)	AH&Vety	Vaccination	<u>ARV = 399nos</u> <u>MCV =86nos</u> <u>FMD =28256 nos</u>	DVO, Lakhimpur
		Castration	<u>Cattle = 678nos</u> <u>Goat = 1393 nos</u>	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
			<u>Pig = 683 nos</u>	
		Monthly progress report on MVU, April 2026	Farmer's benefitted = 470 nos Animals treated = 1094 nos	
		Discussion	1) The chair emphasized the need to complete the vaccination procedure before the flood situation arises. 2) The chair directed Jt. Director Health Services to ensure the availability and deployment of doctors for field visits if flood related condition arises 3) The Chair instructed the DVO to take all necessary containment and preventive measures to control and prevent the spread of African Swine Fever.	
5)	Agriculture	AGRICULTURAL TECHNOLOGY MANAGEMENT AGENCY (CSS-ATMA) 2025-26	1) Demonstration a) Agri Target=330 Achievement=330 b) Allied Target=117 Achievement=117 2) Training Target=117 Achievement=117 3) Kisan Mela Target=1 Achievement=1 4) Exposure Visit (Inter-state) Target=1 Achievement=1 5) Capacity Building Target=72 Achievement=72 6) Training within State Target=9 Achievement=9 7) Farm School Target=9 Achievement=9	DAO, Lakhimpur
		Farmer Registration under AFR	PM Kisan Beneficiary=108254 Total ID Generated =70032 % of ID Generated =64.69%	
		PM KISHAN	Total Registered Farmer (as per Census 2015-16) =93787 Eligible Farmers with land details seeded ,ABPS ready and e KYC completed =97241 Self Registered disposal pending =609	
		SCHEMES IMPLEMENTED BY OFFICE OF THE ASSISTANT EXECUTIVE ENGINEER, AGRICULTURE	1) <u>Installation of Solar STW (SPV only) @ 85% subsidy under RIDF-XXIX</u> <u>Target=110</u> <u>Achievement=100%</u> <u>Additional allotment (25 nos.)</u> <u>Achievement=100%</u>	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		NORTH LAKHIMPUR.		
		Progress of SMAM Scheme 2025-26 for Lakhimpur District	<u>Power Tiller</u> (Subsidy max up to Rs.1.25 lakhs) <u>Achievement=100%</u>	
		<u>Decisions Taken</u>	1) The Chair discussed the availability of paddy saplings (kothiya) for the upcoming cultivation season and emphasized the increased use of local varieties 2) The Chair directed that adequate safety measures be ensured against swarming caterpillars. The DVO informed the House that a requisition for 5,000 litres of pesticide had already been sent in this regard. 3) The chair asked to issue letter for keeping ready the drone check the battery with proper charge for field survey 4) The Chair directed that a letter be issued to ensure that the drone is kept ready for field surveys and that its batteries are properly charged and in working condition. 5)Regarding PM Kishan Beneficiary, Farmer Registry, The Chair directed DVO to engage ADO circle wise and update the report regularly.	
6)	APDCL	Revamped Distribution Sector Scheme(RDSS): Progress Report	M/s Shri Gopi Krishna Infrastructure Pvt.Ltd., Hyderabad Financial Progress (%) 70.34% Overall Progress (%) 71.05%	AGM APDCL
		Electrification of Un-electrified HH under RDSS (Adll. HH Scheme)	Financial Progress (%) 23.015 % Overall Progress (%) 52.13%	
		PM Surya Ghar: Muft Bijli Yojana	No of Installation completed 6358 No of Beneficiaries received Subsidy 5453	
		<u>Discussion:</u>	1) The Chair discussed preventive measures for the flood season and directed APDCL to inspect transformers and cable wire connections to ensure safety for upcoming flood period.	
7)	Education	HSLC RESUTLS 2025-26	2025 Pass % = 77.3	Inspector of School,

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
			2026 Pass % = 76.98	Lakhimpur
		HS RESUTLS 2026	Arts =90.35 Science =91.68 Commerce=72.77	
		Teachers Training	Grand Total No. of School = 1563	
		Secondary Schools for FY 2024-25 under Samagra Shiksha (Civil Works)	Biology Lab Physics Lab Science Lab Physical progress= 90% Financial Progress=100%	
		<u>Discussion:</u>	The Chair directed Asstt. Commissioner for inspection of 1)Someswari Saikia High School Laluk 2)Fenkhati LP School Laluk and 3)Dangdhora High school for inspection on Mid Day Meal scheme.	
8)	P&RD	PRADHAN MANTRI AWAAS YOJANA GRAMIN	PMAY-G (FY 2016-17 to 2025-26) HOUSE SANCTIONED =99143 HOUSES COMPLETED =78171 COMPLETION PERCENTAGE =79% PMAY-G Status (FY 2025-26) New Awaas Plus Target Target=8302 Sanctioned=7118 Sanctioned%=86%	CEO,ZP All BDOs
		MGNREGA	<u>MGNREGA IN LAKHIMPUR DISTRICT AT A GLANCE (FY 2026-27)</u> <u>Name of District Lakhimpur</u> <u>No. of Block =9 nos.</u> <u>No. of Gaon Panchayat : 83 nos.</u> <u>Total No. of Job Card issued (Cumulative) : 2.59 Lakhs</u> <u>Total No. of Active Job Cards (Household) : 1.2 Lakhs</u> <u>Total nos. of Active workers : 1.99 Lakhs</u> <u>Approved Labour Budget for the month of April (persondays) : 3.11 Lakhs</u> <u>Total Persondays Generated till date: 2.65 Lakhs</u>	
		Aadhaar Enrolment for MGNREGA Workers in MIS	Total Workers =71.72% Total Active Workers =99.56%	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		Aadhaar Based Payment System Status	Total Active Workers =199085 Aadhar Seeding % (Out of Active Worker) =198213 ABPS Eligible % (Out of Active Worker) =99.56	
		e-KYC Report for Active Workers under MGNREGA	Total No. of Workers =199085 Aadhaar Seeded =198213 e-KYC Done =157104 % of e-KYC =79.26%	
		Amrit Sarovar Reports	Total Target =125 Excavation Completed =125 % Excavation Completion Rate =100 MGNREGA Schemes Started (Plantation + Work Shed) =210 MGNREGA Schemes Completed =210	
		<u>Discussion:</u>	1) The Chair directed that a regular joint meetings to be held between CEO, ZP, PHE, and APDCL to discuss various pending and dysfunctional schemes, in the office of the CEO, ZP, and to take necessary steps for their resolution 2) The Chair directed the CEO, ZP, APDCL and PHE to nominate a nodal officer each and expedite in resolving pending bill-related and other issues.	
9)	PHE	Status of Schemes under JJM	Total Number of PWSS =1430 Ongoing Schemes =313	EE
		Dysfunctionality Status of PWSS	Handed Over Progress =1117 Partially Functionally =93 Non Functional =246	
		Details of Dysfunctional schemes	Details of Dysfunctional schemes(April,26) =238	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
			Details of Dysfunctional schemes =246	
		Details of Partially-Functioning PWSS	Partially Functioning Schemes As on date =88 Valve damage/ voltage fluctuation =7 Pipe-line Damage/Leakage =73 Flood Damage/ESR leakage =7	
		Water Quality Testing in FTK	Status of Village where FTK tested =747 Progress % =67.72% Nos. of Villages without FTK testing = 256	
		Discussions:	1) The Chair directed to held a regular meeting between CEO, ZP, PHE, and APDCL to discuss various pending and dysfunctional schemes specially APDCL bill related issue, Repairing and Jal Mitra, and to take necessary steps for their resolution in the office of CEO,ZP 2) The Chair directed the CEO, ZP, APDCL and PHE to nominate a nodal officer each and expedite in resolving pending bill-related and other issues.	
10	<u>Labour</u>		1)ASSAM SHOPS AND ESTABLISHMENT ACT-Registration and Renewal Fees - Rs 11,600/- 2).Principal Employer Registration as per MIS data- Rs 1,000/- 3) Licensing Fees- Rs 31,000/- 4) Security deposit- Rs. 30,000/- ASSAM SHOPS AND ESTABLISHMENT ACT-Registration and Renewal Fees- Rs. 29,500/- ASSAM SHOPS AND ESTABLISHMENT ACT-Registration and Renewal Fees- Rs. 6,000/-	LO
		Mukhya Mantri : Eti Koli Duti Paat Asoni	Total Tea Gardens =10 Target =15675 Available for Digitization	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
			=15115 Digitized =14699 Aaddhar Authentication Pending =125	
		<u>Discussion</u>	1) The Chair discussed issues related to child labour and directed the Labour Officer (LO) to undertake joint drives with all EOs for child labour rescue.	
11	DICC	PMEGP	Target FY2025-26=39 Proposal sanctioned=38 Achievement=97.43%	GM,DICC
		Target & Achievement of PMFME FY2025-26	Target FY 2025-26 =191 Nos. of proposal Sanctioned =120 Percentage of Achievement =62.83%	
		Status report of PM-Vishwakarma	Basic training completed =1858 Loan Sanctioned =202 Loan disbursed =184 Toolkit delivered =301	
		<u>Discussions:</u>	1) The Chair directed GM,DICC to look at the proposals properly before submission to bank to avoid rejection by bank.	
12)	Sericulture	Discussions:	The Chair emphasized the importance of muga plantation in coordination with ASRLM and the Zilla Parishad. The Assistant Director of Sericulture was instructed to identify and confirm suitable land, obtain the consent of the local people, and take the necessary steps for undertaking the plantation programme.	Asstt Director
13)	Irrigation	PMKUSUM FARMER'S REGISTRATION STATUS	Tentative Target (Lakhimpur District)= 167 nos Target Achieved (%) =100%	EE
		Newly Proposed/approved Scheme for the financial year 2025-26	1) Lamuchuk Sariyani LIS(SOPD-G) Status= Under process 2) Installation of 15 Medium Deep Tube Well (MDTW) Status= Concept paper submitted 3) Installation of Solar STW Scheme (4	

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
			Points) Status= Work order yet to be issued	
		Discussions:	1)The Chair discussed on ongoing schemes and asked EE to submit a detail report on PMKSY,SOPD-G & RIDF 2)The Chair directed the concerned department to submit the details of the pending schemes pertaining to FY 2018–19, along with proper justification for the delay/non-completion.	
14	Women & Child Development	Physical Progress Status of Model AWCs	NIDA Phase I=72 Completed=72 RIDF Phase I=9 Completed=9 RIDF Phase II=22 Completed=21 SC-BC=7 Completed=6	DSWO, Lakhimpur
		PMMVY DETAILS	Target for April –November 2025 5342 Total Beneficiaries Enrolled from April-November 2025 = 5228	
		Mission Shakti: SANKALP: Hub for Empowerment of Women, Lakhimpur and Beti Bachao Beti Padhao	Received 8 nos. of Domestic Violence Cases: Process for DIR As part of the 16 Days Campaign to End Violence Against Women 2025 (25 November - 10th December 2025), a pledge-taking ceremony was organized across all ICDS Offices, and various Anganwadi Centres (AWCs). The initiative aimed to reaffirm collective commitment towards preventing gender-based violence and promoting a safer, more equitable environment for women and girls.	
15	Transport	REVENUE STATEMENT FOR THE MONTH OF APRIL, 2026 TO MAY, 2026 (TILL- 20TH MAY	GRAND TOTAL 75252161 (Seven Crore Fifty Two Lakh Fifty Two Thousand One Hundred Sixty One) Only Target Amount 70.40 crore = 10.68 %	DTO
16	Transformation & Development Deptt	Assam Darshan	The Chair inquired about the sanctioning of cheques against Assam Darshan schemes for the FY26 and directed DDC (i/c) to process any pending cheques urgently. He also directed to communicate with the concerned MLA for recommendation of CCs for Ronganadi LAC schemes.	DDC(i/c), SDO

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		MLALAD	The Chair directed the SDO to initiate communication with the Hon'ble MLA of Nowboicha & Bihpuria LAC for getting consent for implementing the MLALAD schemes recommended by the previous MLAs.	
17	Fishery	Status of Pradhan Mantri Matsya Sampada Yojana (PMMSY) 2024-25	<u>New Rearing pond</u> <u>Target</u> <u>(Ha/No.)= 7.00</u> <u>Physical Progress (%)=90%</u> <u>Livelihood support to traditional fisherman</u> <u>Target</u> <u>(Ha/No.)= 1000</u> <u>Physical Progress (%)=100%</u>	DFDO, Lakhimpur
		Productivity enhancement of existing community/ institutional tanks under Japan International Cooperation Agency (JICA)-ASAPALI	<u>Productivity enhancement of existing community/ institutional tanks</u> <u>Target</u> <u>(Ha)= 3.0 (List approved by DLC & sent to DOF, Assam Guwahati for Final Approval)</u>	
18	Food & CA	NATIONAL FOOD SECURITY ACT'2013	Total Beneficiaries in the District 8,68,014 Nos.	Suptd. Food & CA
		Beneficiaries and Ration cards covered in Lakhimpur District upto MAY'2026	Total Ration Cards Covered in the District 2,57,654 Nos.	
		Status of Paddy Procurement for KMS 2025-26 (1st crop- Nov'2025 to June'2026) in respect of Lakhimpur District :	Target (MT) = 14500 Procured till date = 5415.24	
19	Forest	Physical Progress of works under different Schemes/Project across Departments- of Current Year & Previous Years	State CAMPA Physical progress= 100% RKVY- Agroforestry Physical progress= 35% SOPD Physical progress= 100% (work completed fund not received till date)	Divisional Forest Officer
20	Excise	Monthly wise revenue collection comparison in respect of Lakhimpur District	Financial Year 2025-26 Revenue Collected(in Rs) = ₹ 10,51,88,056.00 Financial Year 2026-27 Revenue Collected(in Rs) ₹ 11,63,98,994.00	Suptd. Excise Lakhimpur

Sl. No	Administrative Department	Scheme/Project	Decision/Action	Agency Responsible
		Raid Places	<u>North Lakhimpur Excise Circle:</u> <u>Badhakara, Dejo TE, Kimin Chauldhuwa, Seajuli TE, Kakoi Rajgarh, Chinatolia TE, Ananda TE, Koilamari TE, Joyhing TE, Pohumora, Dolohat, Kadam Market, Nowboicha, Azad, Bharti Sonowal, boginadi etc.</u> <u>Bihpuria Excise Circle:</u> <u>Banderdewa, Tunijan TE, Narayanpur, Harmoti TE, Ohat TE, Bongalmora, Durpang, Chessa, Ronganadi, Borbali etc.</u> <u>Dhakuakhana:</u> <u>Dakhin Chapori, Kangkan Chapori, Bokulguri, Ujoni Phukan Gaon, Maj Phukan Gaon, Ghilamara, Bordoibam, Dhenukhana, Madhupur Basti etc.</u>	

In an effort to bring awareness, the Assistant Commissioner Smti Chaikee Nanda Kashyap, ACS, gave a brief presentation on the new rules related to Solid Waste Management, to the house and may be briefed as follows:

Solid Waste Management	<u>Discussion:</u> A brief discussion on solid waste management was discussed as below SWM means collection, segregation, transportation, recycling and disposal of waste. Improper waste management causes pollution and health hazards. SWM Rules were framed under the Environment (Protection) Act, 1986 Objectives of SWM Rules, Coverage of SWM Rules, Waste Categories SWM Rules, 2016 – Key Features SWM Rules, 2026 – Major Features Composting, Vermi-Composting, Role of Citizens, Role of Villages and Gram Panchayats, Role of Block Administration, Role of Urban Local Bodies and Towns, Role of Line Departments, Role of Pollution Control Board, Role of NGOs and SHGs, Polluter Pays Principle, Centralised Online Portal, Importance of SWM Rules, Challenges in Implementation. SWM Rules, 2016 & 2026 promote scientific waste management. Success requires coordination among departments, local bodies and citizens. Public participation is essential for a clean and sustainable environment.	Smti Chaikee Nanda Kashyap, ACS, Asstt. Commissioner
------------------------	--	--

The Chair requested all HoDs to expedite the department activities for completion of the running schemes/ works within the working season. He also requested every department to stay vigilant for possible issues that may arise due flood and upcoming rainy season.

**District Commissioner
Lakhimpur**

Copy to :

1. The Chief Secretary, Govt. of Assam, for favour of kind information
2. The Addl. Chief Secretary to the Hon'ble C.M of Assam for favour of kind information
3. The Secretary to the Govt. of Assam, Transformation & Development Deptt, Dispur, Assam for kind information.
4. The Director, Transformation & Development Deptt. Assam for favour of kind information.
5. The Director, Monitoring & Evaluation, T& D Deptt, Dispur Assam for favour of kind information
6. All Officers concerned for necessary action. They will submit a report on the action taken by them with regards to their Deptt. Immediately.
7. NIC, Lakhimpur, requested to upload the same in the district website.







**[e-Signed]
District Commissioner
Lakhimpur**





ATTENDANCE OF MEMBERS PRESENT IN DDC MEETING FOR THE MONTH OF May, 2026

DATE: 22/05/2026, TIME: 11.00 A.M.

VENUE:- CONFERENCE HALL, DC'S OFFICE, LAKHIMPUR

SL. NO.	Name	Designation	Contact No.	Signature
1	Sri Aditya Vikram Yadav, IAS	District Commissioner, Lakhimpur		
2	Sri Jitu Kr. Das, ACS	District Development Commissioner, Lakhimpur		
3	Meigantha Bora (AFS)	DFO, Lakhimpur Territorial	910123318	
4	Padma Borpatra Gohain	DFO SF. Lakhimpur	910590584	
5	Bhawanjit Doley	DAO	60033979 24	
6	Dipak Mojumder	EE, PWRD, LRB, TRD	9864016234	
7	Ranjan Das	AEE, PWRD, Lakhimpur	8724986121	
8	Sailen Taid	EE, PWD (Bldg)	9854058522	
9	Dandi Nishu Nishu	EE, PWRD, D&N TRD	99573-85495	
10	Baputi Deoni	AEE, PWRD, Bihpuria	9435386670	
11	Hirany Nath Bora	ABB, Dohua	8723052404	
12	Ankur Dutta	EO, DMB	8472854409	
13	Tapas Jyoti Kalita	EO, NLMB	7896221541	
14	Achita P Bora	Dy Director T&CP	8638045781	
15	Gautam Kumar Das	D.T.O.	9706069697	

16	Karna Datta	EE (IC), Irrigation Dhakuakhana Naboida	9707833774	
17	Bikram Sharma	Executive Officer, Bihpuria MB	9864712774	
18	Kritantha Sankar Sarmah	GM (IC), DICC	9706288842	
19	Amrit Kr. Paul	AEE (IC), Irrigation Naboida Sub-Div.	7002891087	
20	Chota Ghoshal	DDES, Lakhimpur	9954457274	
21	Dulal Ch. Neog	C. SO. Adarsabo Samaj Kalyan Smiti	9957583577	
22	DIGANTA MILI	DPE, SSA Lakhimpur	8474863470	
23	Pranath Doley	Deputy Inspector of Schools	9957844673	
24	Debjit Hussain	Dist. Prog. Officer. SS. Lakh	7002448384	
25	Nipak Dutta	CPM, PMAY (U) NLMB, Lakhimpur	6000047576	
26	Siddhartha Sankar Dutta	Superintendent of Excess, Lakhimpur	7002909261	
27	Parindam Hazarika	Technical officer (PHE)	6003135469	
28	Saikat Ch. Panyang	AE (PHE) NL Div.	9365765515	
29	Dipankar Haloi	GE, PWRD, Dhakuakhana & Naboida TRD	7978460154	
30	Jagadish Das	JE, PWRD, Lakhimpur Rangandi & Pihannia TRD	9101139990	
31	Akash Barah	GE, PWRD Lakhimpur Rangandi & Bih. TRD	7002119636	
32	Debanjan Bhushan Dutta	AEE, PWRD, Rangandi Territorial Road Sub-Division	8134895944	
33	TRIDEV HALOI	i/c ADDO, Dairy Dev.	8295356984	

34	Mrimmy Datta	Supdt, FDTCA	9706218207	
35	Apurva Bagchi	ADC Lakhimpur	7002271631	
36	Mridul Datta	Dso, Lakhimpur	9706763167	
37	Anam Chatterjee	Tourism Development Officer	7820858743	
38	Taranga Jethi Baruah, ACS	Election Officer Lakhimpur	7894814535	
39	Nizake Barua ACS	AC, Lakhimpur	-	
40	Sapam Jyoti Gohain	DPM, ASRLM	9401340099	
41	Subodh Chandra	BPM, Nowbrihm	7002319877	
42	Pankaj Gogoi	DFE, L&M ASRLM	8638907321	
43	Bijoy Krishna Konch	BPM, ASRLM Dhekiachari	9957655315	
44	Rajasish Phukan	BPM, ASRLM Borjandi	9101309171	
45	Rinkymoni Shik	BPM, ASRLM Nayanpur	9101084419	
46	Gulargali Boruah	BPM, ASRLM Rangaradi	9706724593	
47				
48				
49				
50				
51				