

MINUTES OF THE DDC MEETING FOR THE MONTH OF OCTOBER,2024

Subject	Minutes of the District Development Committee meeting of Lakhimpur District
Date & Time	07 th October,2024,11:00 AM
Venue	Convention Centre, Lakhimpur
Participants	Annexure-1
Fund receipt & Utilization	Annexure-A(Received) & B(Not received)
Physical Progress	Annexure-C (for current Year) and Annexure-D for previous years.

The meeting was chaired by Sri Lachit Kumar Das, ACS, District Commissioner, Lakhimpur. At the very outset, the Chairperson welcomed all the members of District Development Committee meeting, Lakhimpur District.

The discussion & resolutions of the meeting are as follows:

Category A: - Department specific

Sector	Sl No.	Administrative Department	Scheme/Project	Decision/ Action to be taken.	Agency responsible & Timeline
			PMAY(G) [Pradhan Mantri Awas Yojana-Gramin]	<p>Cumulative progress:</p> <p>Houses Sanctioned : 80148 Nos.</p> <p>Houses Completed : 66994 Nos.</p> <p>Percentage:83.59%</p> <p>The Chair reviewed all ongoing schemes of the DRDA department.</p> <p>As regards the matter related to pending issues of PMAGY-G schemes, DC directed all BDOs to drop the untraced cases as well as land related issues.</p> <p>In this respect, BDO, Boginadi and Ghilamara Dev. Block have submitted status report of their respective Block.</p>	
			MGNREGA (Mahatma Gandhi National Rural Employment Guarantee Act)	<p><u>MGNREGA (FY 2024-25):</u></p> <p>Total No. of Job Card issued (Cumulative) =2.43Lakhs</p> <p>Total No. of Active Job Cards (Household)= 1.49 Lakhs</p> <p>Total Person days Generated till date =9.85 Lakhs</p>	

Economic Development	1	DRDA/ P&RD			CEO,ZP All BDOs
			Tea Garden Reports	Providing of Wage to Tea garden workers under MGNREGA : No. of Job card provided to Tea Garden workers = 7169 Nos. Projected Person days =358450Nos. Person days Generated till date : 42518 Nos. Percentage=11.86%	
			Amrit Sarovar Reports	The CEO, Zilla Parishad informed the house that target = 93 Nos., total Proposed works = 125 Nos., excavation Completed = 125, percentage of Excavation Completion Rate = 100%.	
			Jal Mitra	The EE,PHE, Lakhimpur informed the house that number of Jal Mitra trained till date= 915 Nos, No. of Jal Mitras handed over engagement letter = 901 Nos and No. of Jal Mitras received monthly remuneration before 5th of every month = 816 Nos. The EE,PHE, Lakhimpur informed the house that Remuneration of 55 Nos. of Jal Mitras are under process at different level of P&RD.	

Economic Development	2	Public Health Engineering	Field Users App (FUA) Report	Target for Geo-Tagging=3965Nos. Nos. of Geo Tagged Source=3252 Nos. % of Geo Tagged Source=82.20% Pending Nos of Geo Tagged Source = 713 Nos.	
			Progress of Water Sample testing & FTK	Testing target for 2023-24:15000Nos. Achievement:14678 Nos. Total sample Received=5552 Nos. Sample Entered in JJM Portal=4906 Nos. Percentage of achievement= 37.73% <u>FTK Status:</u> Total Samples Tested &Online=8141 Nos. Percentage of achievement=15.77% The Chair directed the EE , PHE , Lakhimpur to improve FTK status.	EE,PHE, Lakhimpur
			FHTC (Functional Household Tap Connection)	Target =31838 Nos. of house hold. Achieved=5336 Nos. Progress= 16.76% DC directed PHED to take initiative on priority basis for completion of FHTC in tea garden areas within March, 2025.	
			Har Ghar Jal	Total Har Ghar Villages = 1085 Nos Certified as Har Ghar Jal Villages=267 Nos. Declared as Har Ghar Jal= 472 Nos.	

				Percentage of certified village=55.08%
			JJM (Jal Jeevan Mission)	The EE,PHE, Lakhimpur informed the house as follows : Nos. of schemes under JJM = 1435 Nos. Schemes completed (as per field) = 992 Nos. Percentage of Schemes completion =69.13%
		Animal Husbandry & Veterinary	Treatment	The DVO, Lakhimpur informed the house as follows : Total animal treated = 14288 Nos. Animal recovered = 14220 Nos. Animal died = 68 Nos.
			Artificial Insemination	During the month of September, 2024:- Conventional Semen in Cattle:-600 Nos. Sex Sorted Semen in Cattle:- 137 nos. Calf born in cattle:- 298 nos. AI in goat:- 158 nos. KID born:- 9 nos. AI in Wamul:- 101 nos AI gone in pigs:- 57 nos.
			Vaccination	R2B vaccination done =6769Nos. Brucella vaccination = 10,479 Nos. ARV Vaccination done=83 Nos. MCV Vaccination done= 91 Nos. FMD Vaccination done= 99,710 nos. F1 Vaccination :- 2000 nos. Duck plague vaccination :- 285 nos. The District AH & Vety. Officer of Lakhimpur District

Economic Development	3	Animal Husbandry & Veterinary	<p>was directed to scrutinize & solve objection of Physical verification and submit all files and re verification of Motok Community (farming) for release of final installment.</p>	DVO, Lakhimpur
			<p>The District AH & Vety. Officer of Lakhimpur District informed the house about FMD vaccination under LHDCP</p> <p>i) Awareness programs are going on. Started from 1st September 2024 and continue up-to 30th November 2024.</p> <p>LIVESTOCK HEALTH AND DISEASE CONTROL PROGRAMME (LHDCP)</p> <p>ii) Vaccinated:- 99,710 for Lakhimpur district.</p> <p>iii) District level preparedness workshop organized.</p> <p>iv) Preparedness meeting for all vaccinators organized in 9 nos. of BMU.</p> <p>v) Dispensary level aware.</p>	
			<p>Castration</p> <p>Cattle=396 Nos.</p> <p>Goat=1024 Nos.</p> <p>Pig=538 Nos.</p>	
			<p>Additional Class Room(ACR)RCC: Physical progress is about 90%. Final Installment (20%) yet to be received.</p> <p>The IS/DEEO,</p>	

Social	Education	<p>PM-SHRI (Prime Minister's Schools for Rising India)</p>	<p>Lakhimpur informed the house that PM school at central govt scheme is being implemented in the district where in first 12 nos. of schools were selected under the scheme from Lakhimpur District.</p>	
		<p>Samagra Shiksha (Elementary & Secondary) F.Y.- 2023-24</p>	<p>The IS/DEEO, Lakhimpur informed The house as follows: Fresh activity for Elementary Schools of FY2024-25: Additional Class Room, total Units:18 Nos. progress=25%. Secondary: Construction of ACR (RCC):Sanctioned by SMO in no's.(Schools cover):02Nos. Progress is about=95%. Construction of Boundary wall: Sanctioned by SMO in no's.(Schools cover) =04Nos. 80%fund received. Physical progress is about60%.(2nd inst.@40%Received recently).</p>	<p>IS/DEEO, Lakhimpur</p>
		<p>Children and Adolescents Library</p>	<p>Libraries for 94 nos. of schools have been sanctioned. Physical Progress = 100%.</p>	

			AROHAN	The Chair directed the IS/DEEO, Lakhimpur to submit report of Arohan Scheme in monthly DDC Meeting.	
Economic Development	5	Industries & Commerce (DICC)	PMEGP (Pradhan Mantri Employment Generation Programme)	Target=60 Nos. Physical progress during the month (Sanction by Bank) = 10 Nos. (Cumulative=44 Nos.)	GM,DICC& Concerned BDOs
			PMFME (Pradhan Mantri Formalisation of Micro Food Processing Enterprises)	Target=284 Nos. Physical progress during the month (Sanction by Bank) = 0 Nos. (Cumulative 7 Nos.)	
			UDYAM Registration	Total UDYAM registration during F/Y 2024-25 (Till September/2024) is 5268 nos. Physical progress during the month (Sanction by Bank) =1248 Nos.	
				66 Nos. of GP on boarded. Status of 1 st level verification : Total no. of registrations = 36259 Nos. Recommended= 13847 Nos. Status of 2 nd level verification : Total no. of registrations = 13847 Nos. Recommended= 2418 Nos.	

			<p>PM-Vishwakarma</p>	<p>Status of 3rd level verification :</p> <p>Total no. of registrations = 2418 Nos.</p> <p>Recommended= 2351 Nos.</p> <p>Pending status of PM-Vishwakarma, 1st level verification = 22130 Nos, 2nd level verification =11274 Nos. and 3rd level verification = 63 Nos. Hence, the Chair directed the GM,DICC & Concerned BDOs to expedite work of PM-Vishwakarma and submit report in the next DDC meeting.</p>
			<p>CMAAA (Chief Minister's Atmanirbhar Asom Abhijan)</p>	<p>Total no of application received =8054 (Professional-33,Other - 8021).</p> <p>Applicants attended before DLSC = 7088 Nos.</p> <p>Percentage=88%.</p> <p>Applicant selected by DEC:-1036</p> <p>Beneficiaries received financial assistance:- 962 nos.</p> <p>Applicant undergone training:-515</p>
			<p>CAMPA (Compensatory Afforestation Fund Management and Planning Authority)</p>	<p>1.5 Ha. Padumoni Nursery under North Lakhimpur SF Range:- 172000 Nos. of seedling have completed.</p> <p>1.72 Lakhs poly pot preparation is completed and maintenance work is going on. 167000 Nos. of seedling has been completed.</p>
				<p>0.5 Ha. Existing Nursery at Japisajia, Miritoop and</p>

Reforms, Governance Facilitation	6	Social Forestry	RKVY (Rashtriya Krishi Vikash Yojana) Agroforestry	Dhakuakhana, Range HQ, physical progress =100%. 75000 Nos. Polypot with seedling have been raised each. Target achieved.
			State Medicinal Plants Board (SMPB)Scheme	2.0 Ha. Medicinal & Aromatic Plant Nursery (AYUSH) at Bangla Chapori, Dhakuakhana : Total Seedling Target :1,17,000Nos. Physical progress = Target Achieved. The Chair has directed the Urban Forestry to sent proposal for protection and fencing near Dumping ground, Khelmati.
	7	Divisional Forest	Compensatory A-forestation Fund Management and Planning Authority (CAMPA)	i) Total 06 Nos. of Works are completed =100%. ii) 50Ha AR Plantation at Pabha RF: Physical progress= 24% The DFO(Divisional) Forest has intimated The house that due to Water logging in the area, plantation Works has been Stopped.
			Assam Project on Forest and Biodiversity Conservation Society (APFBC, Building)	Total 03 Nos. of works Are completed= 100% Construction of AFPF Barrack at Kachajuli, physical progress = 100%and Plantation works completed and 1 st year maintenance works started.
				02 Nos. of schemes completed=100%. 100Ha AR Plantation At Pabha RF(Executed

			APFBC (Plantations)	By the Contractor): Physical progress = 40% Plantation works completed and 1 st year maintenance works started. The DFO has intimated to the house that around Rs. 2.06 crores Forest Royalty yet to received from the Departments in Lakhimpur District and present a issue on inter-state Border line at Dulung RF Bombing land regarding ongoing Mining of Arunacha Pradesh	
	8	Election		i) No schemes Implementing to District. The Chair discussed in the meeting about upcoming Panchayat election and directed ell EROs & AEROs to prepare Electoral Roll with the help of GP secretaries, grass root level.	
	9	Administrative Reforms, Training, Pension & Public Grievances		Sub-District has been fully implemented in Dhakuakhana Co-District, Dhakukhana.	
	10	Mines & Minerals.	DMFT & MMDR	The DMFT & MMDR fund have been maintained smoothly.	
Economic Development	11	Handloom & Textiles	SWANIRBHAR NAARI	Sold different benchmark items under the scheme for the amount of Rs. 23,339/- up to September, 2024.	Asst. Director, Handloom & Textiles
			Weavers MUDRA LOAN	The Asst. Director, Handloom & Textile informed that 12 nos. of proposals have been submitted to the bank.	
			APART	The Asst. Director, Handloom & Textiles informed the house as follows : i) 20 Nos. of Loom & Jacquard has been distributed to the different weaver.	

			(Assam Agri business and Rural Transformation Project)	ii) Construction of 02 Nos. Common Service Centre in Sarikaria Muga FPC under Dhakuakhana Dev. Block & Den FPC under Ghilamara Dev. Block is going on.	
			PMSBY (Pradhan Mantri Surakshya Bima Yojana)	Under PMSBY 25 Nos. of weavers.	
Infrastructure	12	Water Resources	Under Section 50 of DM Act	Dhakuakhana Division :04 Nos. of Scheme completed=100%	EE,PHE, Lakhimpur EE,WR, Lak him pur & Dha kuak hana Divi sion
			SOPD-G(FDR)	Lakhimpur Division: Protection work at downstream of Dhunaguri ghat from Hamara-Bahgarah to Chenimoraghat on right bank of river Subansiri. physical progress = 95%	
			RIDF-XXIX	Lakhimpur Division: Construction of retirement Teliapathar area of Subansiri R/B embankment from Bhimpora to Na-ali including channel cutting & pro-siltation measures, physical progress = 95% Construction of sluice gate at Bhogman Shilikhaguri on R/B of Subansiri : Physical progress = 31%.	
				Lakhimpur Division: River training works	

			NIDA(Nabard Infrastructure Development Assistance)	Along with Construction of new embankment & A/E measures to resolve perennial flood inundation problem of singra river at Gelahatiarea. Physical progress=45%.
			RIDF-XXIX	Dhakuakhana Division :Construction of Check Bund and anti-Erosion measures at Baghchuk and Baligaon are at o Protect the Sissikalghar to Tekeliphuta Brahmaputra-Dyke, Physical Progress is 97%.
			ASOMMALA	Dhakuakhana & Nowboicha PWD(TR) :Improvement and up Gradation of Dhakuakhana Butikur Telijan Road. Physical Progress= 52%. Discussing the matter of Land Acquisition issue of Hawajan-Kuksabari road under Asom Mala, DC directed PWRD to short out the matter in consultation with ADC revenue and Circle Officer of the respective revenue circle.
			MUKHYA MANTRIR UNNOT PAKIPATH NIRMANACHANI	Dhakuakhana & Nowboicha PWD(TR) : Total Schemes = 04 Nos. Ongoing=4Nos.
			MUKHYA MANTRIRPATH NOBIKARAN ACHANI	Dhakuakhana & Nowboicha PWD(TR) : Total Schemes = 06 Nos. Completed=03Nos. Ongoing=03Nos.
				Dhakuakhana & Nowboicha PWD(TR) :

Infrastructure13	PWD(R)	MUKHYA MANTRIR PAKI PATH NIRMAN ACHANI	For the year -2023 - 24: Total Schemes of Nowboicha LAC = 4 (Road 10 Nos). Ongoing=04 Nos. Total Schemes of Dhakuakhana LAC : 6(Road 25 Nos. Completed =01 Nos Ongoing = 05 Nos.	EE,PWD(R), Dhakuakhana & Lakhimpur Div.
		PMGSY-I (Batch- II) for 2022-23	Lakhimpur, Ranganadi, Bihpuria PWD(TR) : Total sanctioned : Road 1 No. Physical progress- 100%	
		PMGSY-III for 2020-21	Lakhimpur, Ranganadi, Bihpuria PWD(TR) : Total sanctioned : Roads =13 Nos. Overall physical progress=99%.	
		PMGSY-III (Batch -I)for 2022-23	Lakhimpur, Ranganadi, Bihpuria PWD(TR) : Total sanctioned : Roads= 04 Nos. Bridges=2Nos. Physical progress- 94%.	
		SOPD-G for 2018-19to2023-	Lakhimpur, Ranganadi, Bihpuria PWD(TR) : Total sanctioned Roads:158 Nos, Bridges = 01 No.	

			24	Physical progress = 99%.
			MUKHYA MANTRIR NAGARIYA POKI PATH NIRMAN ACHANI (MMNPPNA)	Dhakuakhana & Nowboicha PWD(TR) : Total Schemes=03 Nos. Ongoing=03Nos.
			Model AWCs (NIDA)	Total 72 nos. of AWCs. Completed=16 Nos.
			Model AWC (RIDF Ph. I)	9 nos. of Model AWCs. Completed=05 Nos.
			Model AWC (RIDF Ph. II)	22 nos. of Model AWCs. Completed=11 Nos.
			Model AWC (Dept. of SC &BC)	07 nos. of Model AWCs. Completed=01 Nos. Out of 110, the construction process for 33 nos. of Model AWCs' construction works has been completed. So, the Chair expressed concern over the slow progress of construction of Model Anganwadi Centre in the district. Hence, the DSWO, Lakhimpur was directed to scrutinize the matter and discuss with contractors, direct them hurry up to complete constructions.
				Total Active Children Registered in the AWC for the Month of

Social (Social Welfare)	14	Women & Child Develo pment	Poshan Tracker	September'24=92,904 Nos. of SAM children referred to NRC in the month of August, 2024 = 13 Nos.	DSWO, Lakhimpur
			PMMVY2.0 (Pradhan Mantri Matru Vandana Yoyana)	<p>Payment status for 1st child:</p> <p>Paid=6108 Nos.</p> <p>Account not seeded with Aadhar = 1109 Nos.</p> <p>Payment status for 2nd child :</p> <p>Paid=3430 Nos.</p> <p>Account not seeded with Aadhar = 660 Nos.</p>	
			<p>Received 3 nos. of Domestic Violence Cases:</p> <p>i) Done Primary Counselling Process.</p> <p>ii) Referred to DLSA for Legal aid.</p> <p>iii) Referred to DLSA for Mediation.</p> <p>Received 5 nos. of Homeless Mentally Ill and Mentally Retarded Cases:</p> <p>i) Linked with Police.</p> <p>ii) Referred to Half Way Home (NGO).</p> <p>(3)DMC,DHEW, Lakhimpur attended the capacity building training programme as a Resource Person for the members of the Community Development Forum on understanding and ability to access different government programme and</p>		

			Mission Shakti	<p>schemes related to women empowerment, child protection and development, WASH, Education and Environment, etc., which was organised by Ethical Tea Partnership (NGO) at Model School, Dejoo Tea Estate. In that program she took a session on “Women and girls’ empowerment programmes, legislations, helpline numbers and services”.</p> <p>(4) On dated 8th July 2024, District Level Committee meeting of Sankalp: Hub for Empowerment of Women, Mission Shakti, Lakhimpur was organized under District Administration, Lakhimpur. In that meeting, the District Action Plan for both HEW and BBBP for the FY 2024-25 were finalized under the chairmanship of District Commissioner, Lakhimpur.</p>	
			Pink Toilet Scheme	DC directed DSWO to take initiative for setting up Pink Toilet at girls high schools and colleges.	
		Transport Dept.	Revenue Generation	Revenue collection from April to September, 2024 : Rs.208143705/-	
			Traffic Rules	The Chair directed the DTO to conduct checking to ensure the general public & students to abide by wearing helmet, seat belt norms etc.	

Infrastructure	16	Municipal Board	Revenue Collection	Narayanpur M.B. : For the FY 2024-25, total Revenue Collection= Rs. 21,46,308.33 Bihpuria MB:-Rs. 14,02,917.57	
			TRADE LICENCE	Narayanpur MB- Total Trade Licence = 510 Nos.	
			PRADHAN MANTRI AWAS YOJANA – (URBAN)	Narayanpur MB:-Report of BLC Physical Progress as per Bhuvan Portal : 560 Nos. approved.	
			SWACHH BHARAT MISSION	Bihpuria MB : Steps taken under Swachh Bharat Mission accordingly, i) Bihpuria Municipal Board will set up Temporary MRF Site. ii) Bihpuria Municipal Board has served notice to the commercial establishment for compulsory use of dustbin in their own shop and segregate the solid and wet waste to the upmost to their capacity. iii) Segregation of residential waste awareness is being done through the women SHG.	
	17	ASSAM STATE URBAN LIVELIHOOD MISSION SOCIETY (DAY-NULM)	PMSVANIDHI	NarayanpurMB: Street Vendor's business should be under MB area : Application for PMSVA Nidhi Loan (Rs.10,000.00) = 374 Nos. Total No. of Loan Sanctioned by Bank : 373 Nos.	EO, Narayanpur & Bihpuria Municipal Board
			SVANIDHISE SAMMRIDHI	Total Beneficiary : 372 Nos. Achievement = 89.24%	

Social	18	Sports & Youth Welfare	Chief Minister Samgra Gramya Unnayan Yajana (Playground Development)	Total Number of Playgrounds =23 Nos. Completed 100%, 13 Nos. of Playgrounds. Ongoing=10 Nos.	DSO,Lakhimpur
	19	Health	Hamara Sankalp Viksit Bharat	Number of people screened for TB = 31553 Nos. Number of people referred for TB = 2109 Nos.	
			Institutional Delivery	Institutional Delivery conducted, 2024-25 = 5182 Nos.	
			Maternal Death	Nos of Maternal Death FY 2024-25 up to September/24 = 04 Nos.	
			PM-ABHIM	Construction of Buildingless Sub- centres at various places of Assam under PM-ABHIM for the FY 2021-22 under NHM at Khajuapatir in Lakhimpur District: Physical progress= 60%.	
				Establishment of Proposed 6 Bedded ward at various SHCs & PHCs of Assam under ECRP-II, 04 Nos. scheme in Lakhimpur District are as under : i. Bogum SC	

			ECRP-II	<ul style="list-style-type: none"> ii. Kakoi Rajgarh SC iii. Rangajan SC iv. Bogolijaan SC Physical progress= 80%.	
			AYUSH Dispensary	Construction of AYUSH Dispensary (Assam Type), 04 Nos. of Scheme in Lakhimpur District: <ul style="list-style-type: none"> i. Azad SD ii. Gorsiga SD iii. Kherajkhat SD iv. Ghilamora CHC Physical progress= 35%.	
Economic Development	20	Dairy Development	Dairy Co-Operative Society	Till date 22 nos. of DCS have been formed and registered in the district.	Asst Dairy Dev. Officer
			Seed Money	Beneficiary Name <ul style="list-style-type: none"> a) Hariyani DUSS. b) Nowboicha DUSS. Snehbandhan DUSS. Amount of money disbursed through DBT for the scheme "Providing Seed Money to Dairy Cooperative Societies" = 11.67 Lakh.	
			NEW SCHEME FOR 2024-25 (Input subsidy for Dairy Farmers)	The Asst. Dairy Development Officer informed the house about new scheme viz. : <ul style="list-style-type: none"> i) Providing Rs. 5/- subsidy per liter of milk to the eligible farmers who sell through Dairy Cooperative Societies (DCS). 	

				<p>ii) DLC is notified at District level for Lakhimpur District.</p> <p>iii) Till date, 71 nos. of dairy farmers were registered in DIDS portal.</p>	
	21	Revenue and Disaster Management	Mission Basundhara	<p>Mission Basundhara 2.0 is completed in the District.</p> <p>Mission Basundhara 3.0 is recently launched on 20th October/24</p>	
Infrastructure	22	Public Works Buildings	Construction of building at Education, Sports & Cultural Deptt.	<p>i) Establishment of Govt. Law College at Education Deptt. in North Lakhimpur- Physical progress=90.50%.</p> <p>ii) Construction of Sports Complex at Saboti, North Lakhimpur(Phase-II) At Sports Deppt. In Tatibahar, Bihpuria Physical progress = 22%.</p>	EE,PWD (Building)
				<p>iii) Construction of Sri Sri Madhabdev Kalakhetra at Narayanpur, Dist Lakhimpur(Ph-III) Physical progress= 97.30%.</p>	
			Signature Project	<p>Construction of Youths Centre at Dhakuakhana:</p> <p>Physical Progress= 88.35%</p>	
				Central Schemes under Co-operative Society are as under :	

Economic Development	23	Co-Operation Dept.	Central Schemes	<p>i) Computerization of PACS</p> <p>ii) P M Jan Aushadhi Kendra</p> <p>iii) PACS as a Petrol/Diesel Outlet</p> <p>iv) Adoption of Model Bye-laws</p> <p>v) Fertilizer Distributor (PMKSK)</p> <p>vi) World's Largest Grain Storage Plan</p> <p>vii) PACS as a Common Service Centre</p> <p>viii) PACS as FPO (Farmer Producer Organization).</p>	ARCS
			AGM & Audit position	<p>The ARCS, Cooperation, Lakhimpur District has explained elaborately about AGM & Audit position in the house.</p> <p>Audit progress percentage:- 98.23%</p>	
			State Govt. Scheme	<p>2 Nos. of PACS namely Dizoo and Lakhimpur GPSS has obtained an amount of Rs. 5 Lakhs as financial assistance.</p>	
			Jana Ausadhi Kendra	<p>Initial Application Completed in 4 GPSS :</p> <p>i. Dhalpur GPSS Ltd.</p> <p>ii. Boginadi Ukhamati GPSS Ltd.</p> <p>iii. Nakari GPSS Ltd.</p> <p>iv. Ghilamara GPSS Ltd.</p> <p>Further process is not initiated till date due to unavailability of pharmacist .</p>	

Infrastructure	24	Housing & Urban Affairs	AMRUT2.0 (Atal Mission for Rejuvenation and Urban Transformation)	<p>i) Rejuvenation of Podumoni Pond at Bihpuria ULB : Physical progress = 75%.</p> <p>ii) Construction of North Lakhimpur Water Supply Scheme: Physical progress = 0.50%.</p>	Asst Executive Engineer
			UIDF PROJECTS	<p>Construction of Town Hall Cum Auditorium of 800 Seating Capacity for North Lakhimpur: Physical Progress = 50%</p>	
			CIDF(City Infra Development Fund) PROJECTS	<p>Preservation and Development of Padum Phukhuri Adjacent to Dist. Library Physical progress:- 80%</p> <p>Renovation and upgradation of Khelmati Sanskrit Bikash aru Gobeshana Kendra Khelmati, North Lakhimpur : Physical Progress= 80%</p> <p>Renovation and upgradation of Lakhimpur Uttar Purbanchal Sanskritik Sangha Ahuchaul Gaon, North Lakhimpur Physical Progress= 82%</p>	
	25	Town & Country Planning	Report of BLC Physical Progress as per Bhuvan Portal	<p>Completed Houses = 2319 Nos.</p> <p>Total Pending Houses =14 Nos.</p>	Dy. Director, T&CP, Lakhimpur
			PM Surya Ghar	<p>Total No. of Applicants: 9495 Nos.</p> <p>Feasibility Approved = 9495 Nos.</p> <p>Installation in Process =3 Nos.</p> <p>Installation completed =17 Nos.</p> <p>Total Installed Capacity= 32 KW</p>	

Infrastructure	26	APDCL	AIBB Project	Under AIBB project, 2 nd phase, total 04 Nos. of 33/11 KV Substations have been sanctioned under Lakhimpur District. Physical Progress = 30 to 42%.	CEO,APDCL
			Cumulative Anti-Theft Report	No. of raid done = 115Nos. Theft Case detected = 50 Nos.	
			SMART METERING	Smart Meter Installed = 31,493 Nos. The Chair directed the CEO, APDCL to repair damaged transformers to solve the problem of power cut in several areas of this district.	
Economic Development	27	Fishery	PMMSY,2023-24	<p>The District Fishery Development Officer informed the house as follows :</p> <p>i) Fin Fish Hatchery :</p> <p>Target = 1 No.</p> <p>Physical Progress= 70-80%.</p> <p>ii) New Rearing pond :</p> <p>Beneficiaries covered =58 Nos.</p> <p>iii) Fish Kiosk=1Nos.</p> <p>Physical Progress= 60-70%.</p> <p>The Chair directed the District Fishery Development Officer to complete along ongoing schemes of PMMSY 2020-21.</p>	DFDO

Economic Development	28	Food Safety		The Chair directed the Food Safety Officer to attend DDC Meeting regularly and submit progress (ppt.) & Annexure A to D timely.	Food Safety Officer
Social	29	Food,Civil supply &Consumer affairs	Status of Paddy procurement 2 nd Crop	Target=8000 Qntls. Paddy Procured = 10967.20 Qtls.	DDS,F&CS
			e-POSDEVICE	The DDS,F&CS informed the house regarding e-POS DEVICE as follows : i) Use of e-POS device by the FP shop dealers is mandatory at the time of delivering the Rice. ii) 97.98% Beneficiaries received rice through e-POS device from their tagged F.P. Shop for the month of Aug'2024. Due to technical reasons like finger print problem, NRC issue etc. 100% achievement yet to be covered.	
			National Food Security Act/2013 (Scheme)	i) Total Beneficiaries covered (till date) =8,15,527nos. ii) RC Covered (till date) = 2,41,596 Nos. iii) Aadhaar Seeded RC=99.31 % The DDS,F&CS informed the house that due to non submission of Aadhaar by the RC holders, NRC/Biometric issue, 100% achievement Yet to be covered.	

			<p>The DDS,F&CS informed the house that as per Govt instruction, entry of Physically challenged beneficiaries as well as cancer and serious illness patients in the RCMS portal is going on in Lakhimpur District under NFSA.</p> <p>i) Cancer & Serious illness patients =73 Nos.</p> <p>ii) Physically challenged beneficiaries = 35 Nos.</p> <p>iii) Inhabitants of Old Age home =32 Nos.</p> <p>iv) Others=36 Nos.</p> <p>v) Migrant Labourers from e -Shram portal (Already completed) =3990 Nos.</p>	
Infrastructure	30	Irrigation	<p>SOPD-G</p> <p>Physical progress = 70%</p>	EE, Irrigation
			<p>RIDF-XXIX (NABARD)</p> <p>Installation of MDTW I/S powered by Solar Energy (3 points) under Lakhimpur LAC for the year 2023-24</p> <p>The EE, Irrigation informed the physical progress as 100%.</p>	
			<p>Renovation of Dangdhara LIS for the</p>	

			SOPD-G Dhakuakhana	year2023-24: Physical Progress- 100% Financial Progress- NIL	
Reforms	31	Excise	Revenue	Target=139.34Cr. Achievement= 37,02,50,473/- The Chair directed the Superintendent of Excise to attend DDC meeting regularly and submit ppt. & Annexure timely.	Superintendent of Excise
Finance Planning	32	Transformation &Development	MLAADS (Member of Legislative Assembly Area development Scheme)	Year-2022-23,No. Of scheme sanctioned =173 Nos. Physical Progress =90%.	SDO,Lakhimpur
			Untied Fund	Year-2023-24,No. of schemes sanctioned = 26Nos. Physical Progress =48%.	
			Axom Adarxo Gram Yojana (AAGY)	Year-2022-23,No. of scheme Approved = 43 Nos. Work in progress.	
			MPLADS (Member of Parliament Local Area Development Scheme)	Year-2023-24: Total schemes = 75 Nos. sanctioned = 53 Nos. through e- SAKSHI Portal. Rejected:07Nos. Estimates not yet received = 15 Nos. Year -2022-23, First Installment Released =19 Nos.of Schemes. As per Govt. order, all	

		Department		Bank Accounts are already closed and fund returned to Central Nodal Agency (CNA) account.	
			Axom Darshan Namghar	Year-2022-23, No. Of scheme sanctioned =46Nos. Physical Progress= 93%.	
			Motok Community	1st installment is already released for 28 Nos. of schemes. Final installment is released for 11 Nos. Others are under queries of Physical Verification submitted by respective enquiry officers. Hence, files returned to Implementing Department (AH & Veterinary, Lakhimpur) for solve objections.	
Economic Development	33	Sericulture	Current Scheme : NIL	The Chair directed the Asst. Director, Sericulture to put up new scheme for approval.	Asst. Director, Sericulture
Social	34	Welfare of Minorities Development Dept.	PMJVK (Pradhan Mantri Jan Vikash Karyakram)	Out of Rs. 200.00 L received in the FY 2023-24, an amount of Rs.192.17175 L has been disbursed till date. Total Schemes = 300 Nos. Completed=291Nos.	SDO, Lakhimpur
				Construction of Divisional Office Building (Two storied) at Lakhimpur Soil	

Economic Development	35	Soil Conservation	SOPD (State Owned Priority Development)	Conservation Division, Physical Progress =90%. The District Officer of Soil Conservation informed the house that total 05 Nos. of schemes are 100% completed.	DO, Soil Conservation
Infrastructure	36	Border Protection & Development	BADP (Border Area Development Programme)	Schemes completed.	
Management & Facilitation	37	Act East Policy Affairs		No scheme submitted	
Economic Development	38	Labour Welfare	Tea Garden Data	The Chair reviewed about tea garden, data as follows : Total number of Tea Garden =10 Nos. Total number of permanent Workers = 7555 Nos. Total number of Temporary workers = 7935 Nos. Bonus = 20% paid by all Tea Garden.	
			REVENUE COLLECTION	i) ASSAM SHOPS AND ESTABLISHMENT ACT: Registration and Renewal Fees - Rs 44,300/- ii) CONTRACT LABOUR ACT, 1970 : 1. Principal Employer Registration as per MIS data- Rs4,900/- 2. Licensing Fees- Rs 44,700/- 3. Security deposit- Rs 42,000/-	

	39	Employment Exchange		The Chair directed the Employment Officer to attend DDC Meeting regularly and submit progress (ppt.) & Annexure A to D timely.	Employment/Asstt. Employment Officer
	40	Economics & statistics		The Chair directed the Economics & statistical officer to attend DDC Meeting regularly and submit progress (ppt.) & Annexure A to D timely.	Economics & statistical Officer
	41	Legal Metrology		The Chair directed the Officer of Legal Metrology to attend DDC Meeting regularly and submit progress (ppt.) & Annexure A to D timely.	Officer of Legal Metrology
	42	District Library		The Chair directed the officer of District Library to attend DDC Meeting regularly and submit progress (ppt.) & Annexure A to D timely.	Officer of District Library
Economic Development	43	Tourism		Not pertaining to this district.	
	44	Agriculture Engineering	RIDF- (ALLOTMENT-II)	STW WITH DIESEL PUMP-SET : Allotments=150 Beneficiary Share deposited =125 Subsidy Claimed=79	Asstt.EE(Agri)
				Total registered farmers = 93787 Nos. Eligible Farmers with land details seeded, ABPS ready and e KYC completed = 87787 Nos.	

Economic Development	45	Agriculture	PM-KISAN	Self Registered disposal pending = 24586 Nos. The Chair reviewed and asked about huge numbers of self registered disposal pending. So, the DAO, Lakhimpur informed the house Self Registered farmers list of 25,755 Nos. had already downloaded and ready to send for respective Circle Offices for verification.	DAO, Lakhimpur
			Paddy Procurement	KMS 2024-25 (2nd Crop): Paddy Procured: Target =800 MT. Achievement = 1034.4 MT Achievement Percentage= 129.3%	
			Mustard Procurement	Target=1800MT. Achievement = 1168 MT Progress=64.81%	
			KISAN CREDIT CARD (KCC) 2023-24	Total application Sponsored = 156 Nos. Sanctioned and disbursed by Bank = 65 Nos.	
			PMKSY (Pradan Mantri Krishi Sinchayee Yojana)	Drip Irrigation : Achievement = 595 Nos. Awareness camp done =15 Nos.	
			NATIONAL MISSION ON OIL SEED & OIL PALM (NMEO-OP)	Target :- 2000 Ha Area identified and PMT done till now:- 1207 Ha. Area already planted:- 520 Ha. Area to be planted during this month:- 300 Ha	

			PMFBY (Pradan Mantri Fasal Bima Yojana)	No. of Enrolled Farmers :- Target for the year 2024- 25 = 32000 Nos. Achievement= 41791 Nos. Progress=130.59%.	
	46	Cultural Affairs		No Schemes submitted by the department.	
	47	Hill Areas		No scheme pertaining to the district.	
	48	Medical Education &Research		No scheme submitted.	
	49	Science & Technology &Climate Change		No scheme pertaining to the district.	
	50	Horticulture &Food Processing Department		No scheme pertaining to the district.	
	51	General Administration		No Schemes submitted.	
	52	Home &Passport		No scheme pertaining to the district.	
	53	Political		No scheme pertaining to the district.	
	54	Implementation of Assam Accord		No scheme pertaining to the district.	
	55	Judicial Legislative		No scheme submitted in the meeting.	
	56	Parliamentary Affairs		No scheme pertaining to the district.	
	57	Information &Technology		No scheme submitted in the meeting.	
Finance	58	Finance(Bank)		The Chair directed the LDM, Lakhimpur to submit progress (ppt.) & Annexure A to D timely.	LDM, Lakhimpur

Category-B:-Theme specific

Sl. No.	Theme	Action to be taken
1	DDC meeting	(1) The Chair directed that only Nodal Officers/HoDs of all Departments must be present in the DDC Meeting. If any prior engagement prevents them from attending the meeting, prior intimation must be sent to the O/o District Commissioner, Lakhimpur. (2) All inter-departmental activities/ issues must be reported and discussed in the next DDC Meeting. (3) The Chair also directed all the departments to submit the physical and financial progress of various schemes as per format (Annexure) by the 6 th of every month. Also requested to mention name of all schemes in Annexure A to D. (4) The soft copy of the presentation of all the departments must be mailed to transdev.ldco@gmail.com/dc-lakhimpur@nic.in by the 6 th of every month.
	Swachhata Hi Seva Campaign	The Chair discussed about the campaign 'Swachhata Hi Seva' in the meeting and directed all HODs to encourage public participation and highlight the important role of sanitation workers, conduct various activities at the grass root level, engage the citizens in keeping the district clean and submit to upload in the portal timely.
	Conclusion	The District Development Commissioner of Lakhimpur District concluded the meeting with vote of thanks to all officers of the District for attending the meeting.

Signed by

Lachit Kumar Das

Date: 04-11-2024 19:35:11

District Commissioner
Lakhimpur

Memo No.TND-425/2/2023-DECP-LKPR/303744 -A

Date: / /2024

Copy by email for information and necessary action:

1. The Evaluation and Monitoring Division, T&D Department, Dispur.
2. The Director, DCP, T&D Department, Dispur.
3. All the Sr. Most Secretaries of All Administrative Departments, Dispur.
4. All the District Heads of Administrative/Development Departments & DDC Members.
5. All the SDO(Civil) & All Heads of Sub-Divisional Officers of all Line Depts.
6. The DIO NIC & District Website manager to upload the DDC minutes and confirm the same within 24 hours of approval of minutes.
7. All the BDOs/Circle Officers.
8. C.A.to D.C. for kind appraisal of the District Commissioner, Lakhimpur.

E-signed/-
District Commissioner
Lakhimpur

		23	One District One Product			Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil				
		24	Chief Minister's Samagra Gramya Unnayan Yojana (CMSGU)			Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil			
2	A.H. & VETY. DEPT.	25	LHDCP (FMD-CP)		CS	450000		450000			450000			Nil		NIL	Nil	NIL	Nil				
3	Dairy Development	26	Providing Rs. 5 subsidy to dairy farmers selling milk through co-operative societies	--	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil			
		27	Providing Seed Money to Dairy Cooperative Societies under SOPD	--	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
		28	Input Subsidy for Dairy Farmers			Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil		
4	Deptt. Of Housing & Urban Affairs(Technical cell)	29	CIDF 2021-22	N/A	State	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nil	3747.65L	N/A	1413.745 L (37.71%)	Nil	N/A	N/A	Nil			
		30	UIDF 2022-23	N/A	State	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nil	4051.00L	N/A	2291.973 L (56%)	N/A	N/A	N/A	Nil			
		31	AMRUT 2.0	N/A	State	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nil	7029.00 L	N/A	Nil	N/A	N/A	N/A	N/A			
5	P&RD	32	MGNREGA	NA	CS	NA	NA	NA	NA	11159.09	0	2902.6	0	2902.6	2902.6 (100%)	0	NA	NA	NA	NA			
		33	PMAY-G	NA	CS	NA	NA	NA	NA	NA		6102.42	0	6102.42	6102.42 (100%)	0	NA	NA	NA	NA			
6	Fishery	34	PMMSY	ASLA00008975 SLS- AS178	CSS	99.6132	12.7348	99.6132	12.7348	198.276	25.364	99.6132	12.7348	112.348	59.17455	6.57495	Nil	N/A	Nil	65.7495			
		35	CAMPA	-		0	0	33149634	0	0	0	6272567	0	39422201	15784074 (40.03%)	0	0	0	0	0		Balance UC of Utilized fund will be submitted on submission of details account from the concern RO	

7	Env. & Forest(Divisional Forest)	36	Project Elephant	AS210)	CSS	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
		37	SOPD	-	State	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
		38	APFBC)	-	State	0	0	9056915	0	0	0	799840	0	9856755	5720070 (58.03%)	0	0	0	0	0	0	. Balance UC of Utilized fund will be submitted on submission of details account from the concern RO
		39	SMPB	-	CSS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
try		40	CAMPA(Compensatory Afforestation Fund Management and Planning Authority) (Implemented in both Dhemaji & Lakhimpur district under Lakhimpur SF Div.)	-	-	0	0	87,33,465/- (-For both Dhemaji & Lakhimpur Districts)	0	0	0	37,19,910/- (- Received for Lakhimpur District)	0	1,24,53,375/- (Rs.64,91,958- For Lakhimpur District)	52,14,388/- (80.32% for only lakhimpur District)	0	0	0	0	0	All remaining UC of Utilised fund of previous financial year has been submitted to the higher authority on 18 th May/2024.	
		41	Medicinal & Aromatic Plant Nursery (AYUSH)	-	SMPB			0				6,25,000/-		6,25,000/-	6,25,000/- - 100%	0	0	6,25,000/-	0	0	UC of Utilised Fund has been submitted to the higher authority on 31st May/2024	

8

Social Fores

42	RKVY- Agroforestry		CSS																	Utilised fund will be submitted on submission of details account from the concern Range Office.
					0					10,00,000-		10,00,000/-	10,00,000/- (100%)	0	0	0	0	0		
43	Urban Forestry																			
44	Green Credit Programme																			
45	Installation of Rooftop Solar																			
46	Plantation				-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
47	Central Nursery				-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
48	NATIONAL URBAN HEALTH MISSION	416	CSS		-	-	-	-	-	1.615	-	1.615-	1.30 (80.49 %)	-	-	1.3	-	0.315		
49	AS- National Health Mission	AS45	CSS		-	-	-	-	-	375 .00	-	375	336.29 (89.67 %)	-	-	336.29	-	38.7		
50	Tertiary Care Programme (Vertical Programme)	AS45	CSS		-	-	-	-	-	61.51	-	61.51	17.20 (27.96 %)	-	-	17.2	-	44.31		
51																				
52	Wage Compensation Scheme	AS219	State		-	15.42	-	0	0	-	15	-	30.38	17.408 (57.22 %)	15.42	23.092	-	7.288		
53																				
54	XV Finance Commission	-	State		-	9.45		0	-	-	27.32	.	36.77	3.55 (9.65 %)	9.45	3.55		33.22		
55	NATIONAL AYUSH MISSION					0.5		0			1.5	2.004	2.004 (100 %)	-	-			0		

9

Deptt. Of Health & F.W

10	Dhakuakha Division (Irrigation), Dhakuakha	56	Renovation of Dangdhara LIS under SOPD-G for the year 2023-24	LAKHLIS6428	SOPD-G	NA	NA	NA	NA	NA	NA	NIL	NIL	Rs. 9.71L	NIL	Nil	NIL	Nil	NIL	Rs. 9.71L	Physical Progress-100% Financial Progress- NIL
		57	Renovation of Bilmukh Patir LIS under SOPD-G for the year 2023-24	LAKHLIS5849	SOPD-G	NA	NA	NA	NA	NA	NA	NA	NIL	NIL	Rs. 14.57L	NIL	Nil	NIL	Nil	NIL	Rs. 14.57L
11	Irrigation, Lakhimpur, Nowboicha Division	58	Installation of Solar & Electrically Operated Hybrid Tube Well I/S 10 Points under Lakhimpur LAC under SoPD-G for the year 2022-23	Does not arise	State	Nil	Nil	Nil	78.07840 L	Nil	78.07840 L	Nil	56.17808 L	78.07840 L	Nil	56.17808 L	Does not arise	Nil	Nil	Nil	
		59	Installation of Solar & Electrically Operated Hybrid Tube Well I/S 2 Points under Naoboicha LAC under SoPD-G for the year 2022-23	Does not arise	State	Nil	Nil	Nil	15.61568 L	Nil	15.61568 L	Nil	12.37490 L	15.61568 L	Nil	12.37490 L	Does not arise	Nil	Nil	Nil	
		60	Installation of Solar & Electrically Operated Hybrid Tube Well I/S 2 Points under Bihpuria LAC under SoPD-G for the year 2022-23	Does not arise	State	Nil	Nil	Nil	15.61568 L	Nil	15.61568 L	Nil	15.40918 L	15.61568 L	Nil	15.40918 L	Does not arise	Nil	Nil	Nil	

	61	Kakatitup MDTW I/S (1 Point) powered by Solar energy under RIDF XXVIII (NABARD) for the year 2022-23	Does not arise	State	Nil	Nil	Nil	30.00 L	28.50 (RIDF)	1.50 (State)	8.55 (RIDF)	Nil	30.00 L	8.55 (RIDF)	Nil	Does not arise	Nil	Nil	Nil		
	62	Dogati MDTW I/S (1 Point) powered by Solar energy under RIDF XXVIII (NABARD) for the year 2022-23	Does not arise	State	Nil	Nil	Nil	30.00 L	28.50 (RIDF)	1.50 (State)	26.63400 (RIDF)	Nil	30.00 L	26.63400 (RIDF)	Nil	Does not arise	Nil	Nil	Nil		
12	PHE North Lakhimpur Division	63	SBM-G	AS-66	CSS	0	0	0	0	0.639	0.071	0.639	0.071	0.71	0.369 (58%)	0.041 (58%)	nil	yes	nil	nil	
		64	JJM	AS-65	CSS	0	0	0	0	14427	1603	9835.92	1092.88	10928.8	9835.92 (100%)	1092.88 (100%)	nil	nil	nil	nil	
13	PWRD, Dhakuakhana & Nowboicha Division	65	RIDF-XXIV							Nil	Nil	Nil	Nil	NIL	NIL	Nil	Nil	Yes	Nil	Nil	
		66	RIDF-XXVI							Nil	Nil	Nil	NIL	NIL	NIL	Nil	Nil	Yes	Nil	Nil	
		67	RIDF-XXVII							Nil	Nil	Nil	NIL	NIL	NIL	Nil	Nil	Yes	Nil	Nil	
		68	RIDF-XXVIII (MMUPPNA)							49.36	Nil	49.36	Nil	49.36	Nil	Nil	Nil	49.36	Nil	Nil	
		69	RIDF-XXIX (MMUPPNA)							262.8	Nil	262.8	Nil	262.8	262.8	Nil	Nil	262.8	Nil	Nil	
		70	RIDF-XXVIII (MMMPA)							23.01	Nil	23.01	NIL	23.01	NIL	NIL	NIL	23.01	Nil	Nil	
		71	SOPD-G								Nil	Nil	NIL	NIL	NIL	Nil	Nil	Nil	Nil	Nil	
		72	CRF							150.00	Nil	NIL	Nil	150.00	NIL	Nil	Nil	Nil	Nil	Nil	
		73	MMPPNA							Nil	489.33	Nil	489.33	489.33	Nil	489.33	Nil	489.33	Nil	489.33	Nil
		74	MMPNA								20.67	Nil	20.67	20.67	Nil	26.67	Nil	26.67	Nil	26.67	Nil
75	MMNPPNA							Nil	79.19	Nil	79.19	79.19	Nil	79.19	Nil	79.19	Nil	79.19	Nil		
76	ASOM MALA 2.0							499.28	Nil	499.28	Nil	499.28	Nil	Nil	Nil	Nil	499.28	Nil	Nil		
	77	Protection of Bandana - Baghchuk area from the erosion of river Brahmaputra	N.A.	State		1000				645.0016		0	645.00161		354.99839 (35%)	Nil	Nil	Nil	Nil		

Water Resource, Dhakuakha na Division	78	Construction of Check Bund and anti -erosion measures at Baghchuk and Baligaon area to protect the Sissikalghar to Tekeliphuta Brahmaputra-Dyke.	Do	NABARD	1634	86			1634	86	NIL	NIL	1720	NIL	NIL	NIL	NIL	NIL	Nil
	79	Protection of Dhakuakhana College and its adjoining areas from the flood devastation of river Charikariah on its right bank for the year 2023-24.	N.A.	NABARD	189.9	10			189.9	10	Nil	Nil	199.9	NIL	NIL	NIL	NIL	NIL	Nil
	80	Construction of Sluice gate on the Kumatiya-Sampora L/B embankment from Gurathali Chapori to Dhakuakhana PWD road at Ch 4400m for 2023-24	Do	NABARD	109.25	5.75			109.25	5.75	Nil	Nil	115	NIL	NIL	NIL	NIL	NIL	Nil
	81	Construction of Sluice gate on the Kumatiya-Sampora L/B embankment from Gurathali Chapori to Dhakuakhana PWD road at Ch 2750m for 2023-24	Do	NABARD	109.25	5.75			109.25	5.75	Nil	Nil	115	NIL	NIL	NIL	NIL	NIL	Nil

Annexure-B

Schemes for which no funds are received by the District/ Council: For (Please visit https://www.indiabudget.gov.in/index.php - and concerned Ministry / Department website to know the list of Central schemes of current and previous years)				
S. No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Agriculture	Horticulture Mission for North East & Himalayan States (HMNEH)	Fund operated from Directorate of Horticulture & FP	
2	Dairy Development	Providing Rs. 5 subsidy to dairy farmers selling milk through co-operative societies	DBT	
		Providing Seed Money to Dairy Cooperative Societies under SOPD	DBT	
3	Env. & Forest Dept.(Social Forestry)	Urban Forestry	-	Proposal has been submitted to the higher authority. Not received any financial amount till date.
		Green Credit Programme		-do-
		Identification of degraded forest land for plantation with funding from IOCL Digboi		-do-
		Installation of Rooftop Solar		-do-
4	Env. & Forest Dept.(Divisional Forest)	Nil	Nil	Nil
5	Handloom & Textile	Nil	Nil	Nil
6	Health	Nil	Nil	Nil
7	Irrigation, Lakhimpur, Nowboicha, Bihpuria Division	Nil	Nil	Nil

8	Dhakuakhana Division (Irrigation), Dhakuakhana	Solar STW point (5 Points) under SOPD-G for the year 2024-25	Proposal submitted and under process	
		Solar MDTW point (1 Point) under SOPD-G for the year 2024-25		
		Badhakara MDTWS under M&R for the year 2024-25		
		Sonari Chapori under M&R for the year 2024-25		
9	Labour Welfare Department	Nil	Nil	Nil
10	PHE, NL Division	Nil	Nil	Nil
11	PWD(Building)	Nil	Nil	Nil
12	PWRD	Nil	Nil	Nil
13	Sericulture	Nil	Nil	Nil
14	Soil Conservation	Nil	Nil	Nil
15	Town & Country Planning	Nil	Nil	Nil
16	Revenue Department, Dhakuakhana Division	Immediate measures to protect the Thekeraguri area from flood devastation of river Charikoria in Dhakuakhana Civil Sub-Division under SDRF for 2017-18.	Revenue/Finance department not yet released the fund	
		Immediate measures to restoration of damage section of L/B of river Korha from Bhogamukh to Moukhowa from ch. 3500m to 5500m, Ch. 6925m to 11400m and Ch. 16750m to 19000m under SDRF for 2018-19	Do	
	Water Resources Department, Dhakuakhana Division	Protection of Bandana - Baghchuk area from the erosion of river Brahmaputra	W.R. Department/Finance department not yet released the fund	

17	Water Resource, NL Division	Nil	Nil	Nil
18	Animal Husbandary & Veterinary	Nil	Nil	Nil
19	APDCL	Nil	Nil	Nil
20	Cooperative Societies	Nil	Nil	Nil
21	Cultural Affairs	Nil	Nil	Nil
22	Industries, Commerce & PE	Nil	Nil	Nil
23	Deptt. Of Housing & Urban Affairs(Technical cell)	Nil	Nil	Nil
24	P & RD	Nil	Nil	Nil
25	Fishery	Nil	Nil	Nil
26	FPD & CA	Nil	Nil	Nil

Annexure-C

S. No	Admin. Dept.	Name of Scheme	Nature of Work (Civil	Number of Works	Progress of Current Year works/ Services-Categorise numbers of Works based on						Remarks
					100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	Pradhan Mantri Krishi Samman Nidhi (PM-KISAN)	Beneficiary	105169 nos active beneficiaries	NA	NA	NA	NA	NA	NA	
		Pradhan Mantri Fasal Bima Yojana(PMFBY)	Beneficiary	41791 nos for year Rabi 2024	NA	NA	NA	NA	NA	NA	
		Kisan Credit Card (KCC)	Beneficiary	195 nos	NA	NA	NA	NA	NA	NA	
		Rashtriya Krishi Vikash Yojana (RKVY)	Work	2434 nos	NA	NA	NA	NA	NA	NA	
		National Food & Security Mission (NFSM) now Food and Nutrition security (FNS) Scheme	Beneficiary	2541 nos	NA	NA	NA	NA	NA	NA	
		Horticulture Mission for North East & Himalayan States (HMNEH)	Beneficiary	166 nos	NA	NA	NA	NA	NA	NA	
		Pradhan Mantri Krishi Sinchayee Yojana(PMKSJ)	Beneficiary	1423 Nos	NA	NA	NA	NA	NA	NA	

		Agricultural Technology Management Agency (ATMA)	Beneficiary	1674 nos	NA	NA	NA	NA	NA	NA	
2	A.H. & VETY DEPT.	LHDCP (FMD-CP)		2							Not started
3	APDCL	Consutruction of 33/11 KV S/S under AIIB Funded Scheme					60%				
		RDSS Project of North Lakhimpur		169.6 Cr				36%			Survey Completed, Pole erection and DTR installation under progress.
		Govt. of Assam's Sonali Xaishab Bikkashit Axom under Ashtadash Mukutor Unnoyonee Maala Scheme of State Owned Priority Development (SOPD) Scheme.		3.1329 Cr	100%						Completed. (Electrification of un-electrified Anganwadi Centers & Primary Schools under Lakhimpur district)
4	Cooperative Society	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
5	Dairy Development	Providing Rs. 5 subsidy to dairy farmers selling milk through co-operative societies	Beneficiary	Nil	--	--	--	--	--	--	Not started

12

Dept.(Social
Forestry)

		5 Ha. Central Nursery Japisajia, Miritoop.	100%	-	-	-	-	8 Lakhs polypot bag has been filled up. 7.6 Lakhs seedling has been completed. 5000 Nos. of tall plant & 50000 Nos of naked seedling has been raised. Weeding is going on.
SMPB		2.0 Ha. Medicinal & Aromatic Plant Nursery (AYUSH) at Bangla Chapori, Dhakuakhana	100%				-	117000 Nos. polypot with seedling has been raised
RKVY- Agroforestry		0.5 Ha. Existing Nursery at Japisajia, Miritoop	100%					75000 Nos. of Polypot with seedlings have been raised. Target achieved.
		0.5 Ha. Existing Nursery at Dhakuakhana, Range HQ	100%					75000 Nos. Polypot with seedling have been raised. Target achieved.
SWANIRBHAR NARI								Sold different benchmark items under the scheme for the amount of Rs. 23,339/- (Upto September, 2024)

APART									<p>1. 20nos. Of Loom and Jacuared has been distributed to the different weavers.</p> <p>2. Cons. Of 1 nos. of Common Service Center is going on in Charikaria Muga FPC UNDER DHAKUAKHANA Dev. Block and Den multipurpose FPC under Ghilamara Dev. Block</p>
Subansiri Bank CDP									<p>Under this project 40 nos. of workshed has been sanctioned and 1st installment has been released. Out of which construction of 38 nos of workshed is going on.</p>
WESU									<p>4 Nos. of warp is distributed to the different weavers for producing Gamucha which will be sale at WESU.</p>
PMJJB & PMSBY									<p>Under the PMSBY 25Nos. of Weavers enrolled</p>

15	Dhakuakhana Division (Irrigation), Dhakuakhana	Renovation of Bilmukh Patir LIS under SOPD-G for the year 2023-24		Nil	100%	Nil	Nil	Nil	Nil	Nil	Completed on 05-04-2024
		Installation of Solar and Electrically operated Hybrid Tube Well Irrigation scheme 10 Points under SoPD-G under Lakhimpur LAC for the year 2022-23	Civil work	Nil	100%						
		Installation of Solar and Electrically operated Hybrid Tube Well Irrigation scheme 2 Points under SoPD-G under Nowboicha LAC for the year 2022-23	Civil work	Nil	100%						

16

Irrigation
(Lakhimpur,
Nowboicha,
Bihpuria Div)

Installation of Solar and Electrically operated Hybrid Tube Well Irrigation scheme 2 Points under SoPD-G under Bihpuria LAC for the year 2022-23	Civil work	Nil	100%						
Dogati MDTW I/S (1 Point) powered by Solar energy under RIDF XXVIII (NABARD) for the year 2022-23	Civil work	Nil	100%						
Kakatitup MDTW I/S (1 Point) powered by Solar energy under RIDF XXVIII (NABARD) for the year 2022-23	Civil work	Nil	100%						

Protection of Dhakuakhana College and its adjoining areas from the flood devastation of river Chariknriah on its right bank for the year 2023-24.	
Construction of Sluice gate on the Kumaöya-Samporn L/B embankment from Gumtludi Chapori to Dhakmakharin PWD road at Ch 4400m for 2023-24	
Construction of Sluice gate on the Kumatiya-Sampora L/B embankment from CuraAali Chapori to Dfiak ana PWD road at Ch 2750m for 2023-24	

Work in progress
Work in progress
Work in progress

19

Water
Resources
Department,
Dhakuakhana
Div

Immediate measures to prevent the flood devasraéon of rivw Braluziapurra aJ G«dang - Takarchuk area for 2022-23	
Immediate measures to proteczioo work at Gereki and its adjoñfing areas 6ora tbe erosion of Subanstri river for 2023-24 (Uoder Section 50)	

11

7

4

Nil

Nil

Nil

Nil

Work physically
comploted

Do

Immediate measures to protect the Matmora area including nose portion of old abandoned b/dybe from flood devastation of river Brahmaputra for 2023-24 (Uoder Section 50)	
Immediate measures to protect Babir Bandana area from thc hood devastation of river Brahmaputra (Under Section 50}	

Do
Do

<p>Immediate measures to protect the Gurkha and Nepali and its adjoining areas from the flood danger of river Charikoria on its right bank for the year 2023-24 (Under Section 50)</p>									Do
<p>M&R to protection of PMGSY Road at Dakliin Gaon area of river Sampora for 2024-25</p>									Do
<p>M&R to protection of PMGSY Road from Bmigeleng to Konwarbari area of river Sampora for 2024-25</p>									Do

26	North Lakhimpur Water Resource Div	River training works along with construction of new embankment & A/E measures to resolve perennial flood inundation problem of Singra river at Gelahati area.		AA/FC-2023-24(1)-2444 dated 12..3.2024				35%			
----	------------------------------------	---	--	--	--	--	--	-----	--	--	--

Annexure-D

Sl No	Admin. Deptt.	Name of Scheme	Total Number of	Number of Years delayed for completion - as on the					Progress of Pending works of previous Years pending as on the						
				Less than 1	>=1 to <3 Y	>=3 to <5Y	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	CMSGUY (Chief Minister Samagra Grammya Unnayan Yojana)	Nil	Nil	Nil	Nil	Nil	Nil	Nil	-	-	-	-	-	
		Rashtriya Krishi Vikash Yojana (RKVY)	Nil	Nil	Nil	Nil	Nil	Nil	NIL	-	-	-	-	-	-
		National Food & Security Mission (NFSM) now Food and Nutrition security (FNS) Scheme	Nil	Nil	Nil	Nil	Nil	Nil	NIL	-	-	-	-	-	-
		Horticulture Mission for North East & Himalayan	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
2	A.H.& VETY DEPT.	LHDCP (FMD-CP)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
		NLM-AS40	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
3	APDCL		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
4	Cooperative Society		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
5	Dairy Development	Training of Milk Market Actors under APART-DD	Nil	Nil	Nil	Nil	Nil	Nil	100%	--	--	--	--	Completed	
		Providing Seed Money to Dairy Cooperative Societies under SOPD	--	Nil	Nil	Nil	Nil	Nil	--	--	--	--	--	Not started	
6	Deptt. Of Housing & Urban	CIDF 2021-22	6		6			6	1	4	1				
		UIDF 2022-23	2	1	1			2	1			1			
		AMRUT 2.0 (2022-23)	2	2				1		1			1		

12	Handloom & Textile	SWANIRBHAR NARI													Weavers registered 19780 nos. Product produced 2852 nos. Value= Rs. 1768835.00/-	
		WEAVERS MUDRA LOAN														12 nos. of proposals sent to the various banks but did not received any report rregarding the sanction of the loan
		APART														
13	Health		Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
		Renovation of Jalbhari LIS	NIL	NA	NA	NA	NA	NA	100%	-	-	-	-	-	Completed on 2022	

14	Dhakuakhana Division (Irrigation), Dhakuakhana	Renovation of Sonari Chapori LIS	NIL	NA	NA	NA	NA	NA	100%	-	-	-	-	-	Completed on 2023
		Solar and Electrically operated Hybrid Scheme (2 points) at Namoni Patir chuk and Khajua Patir under SOPD-G for the year 2022-23	NIL	NA	NA	NA	NA	NA	100%	-	-	-	-	-	Completed on 16-03-2023
		Renovation of Dangdhara LIS under SOPD-G for the year 2023-24	NIL	NA	NA	NA	NA	NA	100%	-	-	-	-	-	Completed on 21-03-2024
		PMKSY-HKKP (Ph-II) 150 points.	NIL	NA	NA	NA	NA	NA	100%	-	-	-	-	-	Date of Commissioning : 28/08/2022
		Badhakara MDTW								No Data	No Data	No Data	No Data	No Data	No Data

15	Lakhimpur Naoboicha Bihpuria Division (Irrigation)		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
16	Labour		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
17	Public Health Engineering Dept.		1107 (out of total taken up schemes 1157, 50 no.s completed in the last financial year)	1107					743	242	112	58	0		
	Cultural Affairs Dept.	Construction of Sri Sri Madhabdev Kalakshetra at Narayanpur, Dist:- Lakhimpur, Assam. (Phase-III)			1			1	1						
	Cultural Affairs Dept.	Construction of Cultural Auditorium at Matmara, Dhakuakhana.			1			1	1						
	Cultural Affairs Dept.	Infrastructure Development of Deori Sahitya Sabha, Narayanpur.				1		1	1						

Sports Deptt.	Indoor Stadium, Football Ground and Gallery at Ghilamara, North Lakhimpur.			1			1					1		
Sports Deptt.	Construction of Sports Complex with Athletic Stadium, Cricket Stadium, Swimming Pool, Indoor Stadium, Tennis and Volley Ball Court at Saboti, North Lakhimpur.			1			1			1				
Sports Deptt.	Construction of Sports Complex at Bihpuria, Lakhimpur.			1			1	1						
Sports Deptt.	Construction of Youths Centre at Dhakuakhana, Dhakuakhana LAC under Lakhimpur District under Signature Project for the year 2018-19. Package No. SP-50.				1		1		1					
Education Deptt.	Establishment of Govt. Law College in 10 places of Assam at North Lakhimpur in Lakhimpur District, Package No. 10 .			1			1		1					

Education Deptt.	"Upgradation of existing Degree Colleges to Model Degree Colleges under RUSA, Assam." [Kherajkhat College (Lakhimpur Dist.)]			1			1		1					
Education Deptt.	Construction of B.Ed. College at Ghilamara, 1/2 Part, Mouza:- Gohain under Subansiri Revenue Circle, Ghilamara in Lakhimpur District, Assam.			1			1		1					
Education Deptt.	Construction of Girls' Hostel and Boundary wall at Ward No.-13, North Lakhimpur in Lakhimpur District under MSDP for the year 2016-17.			1			1			1				

Education Deptt.	Construction of Town ME Madrassa at Ward No.12 (New Building) under Lakhimpur Town in Lakhimpur District under Multi-Sectoral Development Programme (12th Plan) for the year 2016-17.					1	1			1				
Education Deptt.	Construction of 4(four) Nos. of Addl. Class Room Laboratory, Kitchen, Toilet Block and Cycle Stand of Model Tea Garden School at Madhupur Tea-Estated in Dhemaji District. Dhemaji LAC.		1				1		1					

Education Deptt.	Construction of 4(four) Nos. of Addl. Class Room Laboratory, Kitchen, Toilet Block and Cycle Stand of Model Tea Garden School at Ananda Tea-Estated (Chaudhuwa) in Dhemaji District. Dhakuakhana LAC.		1				1		1					
Education Deptt.	Construction of 4(four) Nos. of Addl. Class Room Laboratory, Kitchen, Toilet Block and Cycle Stand of Model Tea Garden School at Dejoo Tea-Estated in Lakhimpur District. Nowboicha LAC.		1				1		1					

Education Deptt.	Construction of 4(four) Nos. of Addl. Class Room Laboratory, Kitchen, toilet Block and Cycle Stand of Model Tea Garden School at Seajuli Tea-Estated in Lakhimpur District. Dhakuakhana LAC.		1				1		1					
Education Deptt.	Upgradation of Government Polytechnic Institute and ITI in Assam as Centre of Excellence (Construction of Workshop & Tech Lab) at 61 Nos. of ITI/Polytechnic of Assam (Part-B) (Package No.-ITI-Poly/2022/11) (Govt. Industrial Training Institute for Women, North Lakhimpur and Lakhimpur Polytechnic).		1				1				1			

Education Deptt.	Upgradation of Government Polytechnic Institute and ITI in Assam as Centre of Excellence (Construction of Workshop & Tech Lab) at 61 Nos. of ITI/Polytechnic of Assam (Part-A) (Package No.-ITI-Poly/2022/11) (Govt. Industrial Training Institute for Women, North Lakhimpur and Lakhimpur Polytechnic).		1				1			1				
Health Deptt.	Construction of PHC Building with Staff Qtr. at Fatehpur (10 Bedded) under Karunabari Block in Lakhimpur Dist. Multi Sectorial Development Plan (MSDP 2014-15-12th Plan), Lakhimpur, Assam.			1		1							1	

Health Deptt.	Construction of PHC Building with Staff Qtr. at Rangajan in Lakhimpur District under MSDP for the year 2016-17				1		1		1					
Health Deptt.	Construction of PHC Building with Staff Qtr. at Deejoo in Lakhimpur District under MSDP for the year 2016-17			1			1					1		
Health Deptt.	Construction of 10 bedded PHC at Yubanagar under Karunabari Block in Lakhimpur District under under Multi-Sectoral Development Programme (12th Plan) for the year 2016-17.				1		1					1		

Health Deptt.	Establishment of 20 Nos. 10 Bedded (19 Nos.) & 30 Bedded (1 No.) Intensive Care Unit at various Medical College/District Hospitals /SDCHs/CHCs in various Districts of Assam under ECRP-II. "Establishment of 10 Bedded Intensive Care Unit at Dhakuakhana SDCH".		1				1						1	
Social Welfare Deptt.	Construction of observation Home at Saboti, North Lakhimpur under Chief Minister Special Cell for Women & Child for the year 2018-19.			1			1			1				
Social Welfare Deptt.	Construction of One Stop Centre at North Lakhimpur, Dist:- Lakhimpur, Assam during the financial year 2019-20.			1			1			1				
Municipal Board	Construction of Town Hall under 6th Finance Commission at Narayanpur, Lakhimpur, Assam.				1		1				1			

Urban Dev. Deptt.	Development and Renovation of Indoor Stadium at North Lakhimpur Town under CIDF.			1			1		1					
Urban Dev. Deptt.	Preservation of existing ponds Radhala Pukhuri, Pond near Girls High School & Pond in front North Lakhimpur Police Station at North Lakhimpur Town under CIDF.			1			1		1					
Urban Dev. Deptt.	Development of Shiv Mandir Park, Khelmati at North Lakhimpur Town under CIDF.			1			1		1					
Urban Dev. Deptt.	Housing Colony under In-Situ-Slum Re-Development in convergence with PMAY (Urban) at Ward No.13 (As per section B (I) (C) of the prohibition of employment as manual scavengers and their Rehabilitation Act.213) at North Lakhimpur Town under CIDF.		1				1					1		

23	North Lakhimpur Water Resources Division	Protection work at downstream of Dhunagurighat from Hamara-Bahgarah to Chenimoraghat on right bank of river Subansiri. SOPD-G(FDR).	4(four) Nos.		2			1	95%							
		Construction of retirement Teliapathar area of Subansiri R/B embankment from Bhimpora to Na-ali including channel cutting & pro-siltation measures. RIDF-XXIX.			2			1	95%							
		Restoration and improvement of Singra bank embankment(RIDF-XXIX)		1						73%						
		Construction of sluice gate at Bhogman Shilikhaguri on R/B of Subansiri(RIDF-XXIX)		1							31%					

24	Water Resource-Dhakuakhana Div	Constrction of Check Bund and anti-erosion measures at Baghchuk and Baligaon area to protect the Sissikalghar to Tekeliphuta Brahmaputra-Dyke	4	NA						97%						The worksd for all Four(4) schemes are not delayed. The works are going on and are within the time frame allotted to the contractor s
		Protection of Dhsakuakhana College and its adjoining areas from the flood devastation of the river Charikariah on its right bank for the year 2023-24		NA							90%					



		Construction of sluice gate on the Kumotiya-Sampora L/B embankment from Gurathali Chapori to Dhakuakhana PWD AT Ch 4400 m for 2023-24		NA						95%				
		Construction of sluice gate on the Kumotiya-Sampora L/B embankment from Gurathali Chapori to Dhakuakhana PWD at Ch 2750 m for 2023-24		NA						95%				

ATTENDANCE OF MEMBERS PRESENT IN THE DDC MEETING FOR THE MONTH OF OCTOBER, 2024












DATE: 07/10/2024

Time: 11.00 AM

VENUE: CONVENTION CENTRE, LAKHIMPUR

Sl. No	Name	Designation	E-mail ID	Contact No	Signature
	Sri Lachit Kumar Das, ACS	District Commissioner, Lakhimpur			
	Sri Ranjit Swargiary, ACS	District Development Commissioner, Lakhimpur			
	Sri Jitu Kumar Das, ACS	CEO, Zilla Parishad, Lakhimpur			
	Dr T.M Borah, ACS	ADD, Lakhimpur			
	Gyanam Prayam Mahanta, ACS	ADC, Lakhimpur			

9	Rupjyoti Saisika	Deputy Director, TERT, Lakshikha	rupjyoti_saisika09@gmail.com	9435350908	
10.	Abhasis Boruah	City Project Manager, PNNY - (U), Lakhimpur	abhasisboruah7@gmail.com	7896628605	
11.	Mangit Doreak	Asstt. Dining Des. Officer Lakhimpur.	mangitdoreak@gmail.com	9864807802	
	Dr. Chakrpati Goswami	SDVO North Lakhimpur	chakrpati.goswami@gmail.com	0954407558	
	Sri Jagannath Goswami	Asstt. Des. Officer, Jalacauk N.T.R. Sub-Division.	srishri_jagannath@gmail.com	9101505766	
	Binod Kr Mahanta	Asstt Executive Engineer, P.W.R.D N.T.R. Sub-Division.	binodkrmahanta@gmail.com	9368417987	
	Dandimale Nidhi	EE, P.W.R.D, Bhakutashima & Jalabaidaha TRD	dandimale.nidhi05@gmail.com	9957585495	
	Rishi Boruah	Asstt. Director of P.W.D. & Sdho. NLP.	rishiboruah@gmail.com	9954452277	
	Alina Akhara	Executive Engineer NLP	alinaakhara@gmail.com	9735385285	
	HIRANTA BORUHA	Asstt. Executive Engineer Dohua	hirantaboruha@gmail.com	8722052409	
	Nizwira Boso	Asstt. Supt. Excise			

Ranjon Borak.	G.M. DICC	Lakshmi Dicc dicc.lakshmi@gmail.com	9435380715	
Upad ka Sama.	Assistant Director Handloom & Textile	upadkamsama192@gmail.com	7002844979	
Ritupan Deori	Headman & Jexile Kakkimpu. Demastadar.	deoribhupom12@gmail.com.	9101888281	
Banadana Devi	1/2 TO, LKN CNO, ZP	—	8473960277	
Basistha Ch Kakkimpu.	Asstt. Director of Sericulture, Kakkimpu.	basistha1993@gmail.com	9435901999	
Biphanu Saidu.	Extension officer, Sericulture. Lakkimpu	bsaidu1993@gmail.com	7002708178	
Kisla kr. Som	AE (PHE)	kisla.kr.som@gmail.com	9435275704	
Rubi thiyavula	AE (PHE), TC	rubi.thiyavula@gmail.com	8638212955	
Prasanna Sannur	Consultant STP	sannur.prasanna@gmail.com	9101079112	
Mofidul Islam	Range Officer, Soil Conservation Cultural Development Officers	mofidul.islam@gmail.com	8321912978	
Rajib Kabree		Maryyampur Cultural Centre Maryyampur	9435046034	

Mirna Dutes	FPP & CA	Soedjat, FPP & CA	9786218207			
Chirullah. Sarimah.	J.E, I.C.O.T.	J.E, I.C.O.T.	9859631500			Sarimah. 7-10-24
Rup Ranjan DJS	DRCS "	Cooperation	94356-01000			DRCS 7/10/24
Praswati Yogi	Labour Inspector Labour Welfare dept	Labour Welfare dept.	88762-77776			Surisur 7/10/24
Pohai Hingata	I/c North Lampung Range.	Environment & Forest- Lampung SP Division	9365443511			Pohai Hingata 7/10/24
Rokhin Boroboro	J. Assistant	Environment & Forest, Lampung Division (T)	9957849294			Rokhin 7/10/2024
Mengkar Gossesani	DFO, Kabupaten (T) & S.F.	Envr. & Forest	9185138504			Mengkar 7-10-24
Ypen Ch. Seikie	EE, PWD Bldg. Kabupaten. Division		8011287705			Ypen Ch. 7-10-24
Jyellane Chelin	Assistant Commissioner DSDO IC, BDO Lampung IC					
Rhea Meck	BDO, Telahi		7002734434			Rhea Meck

Gauranga Dutta	BDO, Malakhalana	PRD	5678885565	Zheny
Purnima Saikia Dutta	BDO, Nouboela	P & RD	9854373253	Pr
Tripati Patra	AEE, Nouboela sub-sec (Inigation) Laluk	B.	8134820409	Pr
Divyjit Doley	AEE, Inigation	Inigation	7009113195	M. Doley.
Almishan Boruah	E. E, Inigation. Lakhimpur	Inigation.	211163002	Pr
Sachidan Borah	E. E. Inigation, Dakshinam Div.	Inigation	9101442994	Pr
Kanun Datta	AEE Inigation Dokmekham sub. Div	Inigation	9707837794	DLR
Simanta Konwar	Distric. Fisheries Dev. officer, Lalukmpur	Army, DyH.	9954422152	AGAS.
Prabir Doley	AM (Pay sec) BDC	BDC	98643- -07269	Pr
Gayanta Doley	AGH, N. Lalukmpur APDC	APDC	9435186705	Pr
Dipak Ityagunder	EE, PRD - Lalukmpur Rangamati & Bin Puria TED.	PRD Lalukmpur	9864016234	Pr 711024

Rajna K Kallai	AE. PNRD, Naktikongu Terik Kend. Sub. Div.	PNRD Naktikongu	9435520150	Dr. Professor
Sauvan Bekkil:	LDMO Lakkimpur, CSA.	ldm@lakkimpur.pnd.co.in	8011337200	S. Sankar 710123
Tajpo Jyoti Keltir	EO, Nakti Lakkimpur MB	tajpoj.lakkimpur@gmail.com	7096231541	M. J.
Dr. Nayam Jyoti Nath	EO, Dhakutakam.	njyoti53@hotmail.com	7099002228	N. J. N. N.
Gaurab Ratta	EO, Naryapur MB	gaurab.1994@gmail.com	9706539103	D. S.
Bikram Sharma	EO, Bihpuria MB	bikramgla@gmail.com	9864712774	B.
Rintoo Nari Borech	ie BDO Bihpuria	rintoo borech 73@gmail.com	9365207658	R.
Arum Kumar Das	BDO Kariakongu	arumkumar das 9919@gmail.com	8474866450	M.
Bhagyasri Kona	BDO Bopundi	bhagasri53@gmail.com	5635770845	M.
Jinpi Sufra	BDO Ghilamata	jinpi.sufra 108@gmail.com	9002792466	S.
Sathy Doley	BDO, Lakkimpur	Sathydoley@gmail.com	8635729780	S.